
Vendor ID: 3919   JMN CONSTRUCTION, LLCContract ID:

Est Number:

M3015B         

0003 Pay Period End Date: 02.26.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 03.21.2016

Contract Location:

 

Contractor:

JMN CONSTRUCTION, LLC

1862 S 177TH AVE

 

 

Date Awarded: 07.02.2015

07.21.2015

09.28.2015

Date Let:

N-15, CONCORD WEST

06.25.2015

Estimate Type: FINL

Phone:

(402)660-4839

Escrow Agent:

 

Surety Co:

INLAND INSURANCE COMPANY

OMAHA  NE  68130-2614

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.28.2015

02.04.2016Date Project Completion:

Counties

CEDAR

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M3015B
000

M3015B 015 175.14 175.14 BRIDGE
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$94,975.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $95,305.24 $95,305.24 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $95,305.24 $95,305.24 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $95,305.24 $95,305.24 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$95,305.24 $95,305.24 $.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

64%

$90,835.50

02.26.2016 02.26.2016

03.14.2016

Wiebelhaus, Bob

Watkins, Dave

Boyle, Pat

Project Manager District Engineer

Construction Engineer

03.14.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 03.18.2016 03.18.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 539+40.00 1-22-6" AND 2-18'- 9" SPANS 

0001.75      6.00 200.000 1,200.00

200.000 1,200.00

0.000 0.00

0.000 0.00

0001

EACHTEMPORARY SIGN DAY
0001 

0001.90      6.00 408.000 2,448.00

408.000 2,448.00

552.000 3,312.00

0.000 0.00

0002

EACHSIGN DAY
0002 

0030.60      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0003

LS  MOBILIZATION
0003 

6001.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0004

LS  BENT NO.1 EXCAVATION
0004 

6001.01      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0005

LS  BENT NO.2 EXCAVATION
0005 

6010.22      1,000.00 43.600 43,600.00

43.600 43,600.00

43.600 43,600.00

0.000 0.00

0006

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0006 

6030.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0007

EACHPREPARATION OF BRIDGE AT STATION

539+40.00

0007 

6131.50      2.50 3,435.000 8,587.50

3,435.000 8,587.50

3,435.000 8,587.50

0.000 0.00

0008

LB  EPOXY COATED REINFORCING STEEL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.10      6.00 0.000 0.00

100.000 600.00

199.500 1,197.00

0.000 0.00

4001

LF  FABRIC SILT FENCE
4001 

L020.00      2.95 0.000 0.00

1,200.000 3,540.00

1,223.300 3,608.74

0.000 0.00

4002

SY  EROSION CONTROL

 With Type B seed and fertilizer

4002 

Contracted 90,835.50

Current 94,975.50

In place 95,305.24

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 539+40.00 1-22-6" AND 2-18'- 9" SPANS 

Totals for contract Contracted 90,835.50

Current 94,975.50

In place 95,305.24

This Estimate 0.00




