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IOWA EROSION CONTROL, INC.
05.11.2016

Contract Location:
US-30, COLUMBUS VIADUCT

Estimate Type:  FINL

Contractor:

IOWA EROSION CONTROL, INC. Date Let:  11.19.2015
1106 3RD ST Date Awarded:  12.04.2015
PO BOX Q Date Contract Executed: 12.15.2015

Date Notice for Work to

VICTOR IA 52347-0916

Date Work Actually Began:
Date Project Completion:

Phone:
(319)647-3561

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
PLATTE
Project Fed State Highway Begin End
Number Project Number Number  Ref Ref
Post Post
M3030 001 AFE-C010 030 378.47

Begin:  04.05.2016
04.11.2016
04.20.2016

Description

BRIDGE

Current Contract Amt
$62,677.50

Original Contract Amt
$62,677.50

% Dollar Comp

96%
% Time Comp

15%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives
Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj
Bituminous Adj
Autopay Adj
Gasoline Adj
Other Adj
Price Adj
Substandard Item Adj
Asphalt Adj
Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Lollman, Doug

Total for Adjustments

Payment

06.28.2016

Construction Engineer

Watkins, Dave
Controller

Wourster, Susan

07.01.2016

07.07.2016

Total to Date

Prev to Date This Estimate

$60,006.50 $60,006.50 $.00
$.00 $.00 $.00
$60,006.50 $60,006.50 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$60,006.50 $60,006.50 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$60,006.50 $60,006.50 $.00

District Engineer

Boyle, Pat 06.29.2016
Materials Engineer

Hall, David 07.01.2016
Controller

Wurster, Susan 07.07.2016
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Contract ID:  M30301 Vendor ID: 1148 IOWA EROSION CONTROL, INC. Contract ID:  M30301 Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0003 Pay Period End Date: 05.11.2016 Est Number: 0003 Pay Period End Date: 05.11.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 127+80.32 1-96'-0" & 1- 0008 0008 6007.46 210.38 75.000 15,778.50
0001 0001 0001.08 0.50 800.000 400.00 TIE ROD BOOT EACH 75.000 15,778.50
BARRICADE, TYPE Il BDAY 800.000 400.00 75.000 15,778.50
218.000 109.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STA. 127+80.32 1-96-0" & 1- Contracted 62,677.50
0002 0002 0001.10 5.00 40.000 200.00 Current 62.677.50
BARRICADE, TYPE Il BDAY 40.000 200.00 In place 60,006.50
24.000 120.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 62,677.50
0003 0003 0001.75 5.00 160.000 800.00 Current 62,677.50
TEMPORARY SIGN DAY EACH 160.000 800.00 In place 60,006.50
20.000 100.00 This Estimate 0.00
0.000 0.00
0004 0004 0001.90 15.00 228.000 3,420.00
SIGN DAY EACH 228.000 3,420.00
144.000 2,160.00
0.000 0.00
0005 0005 0002.97 10.00 40.000 400.00
FLASHING ARROW PANEL DAY 40.000 400.00
6.000 60.00
0.000 0.00
0006 0006 0030.60 15,000.00 1.000 15,000.00
MOBILIZATION LS 1.000 15,000.00
1.000 15,000.00
0.000 0.00
0007 0007 6007.45 355.72 75.000 26,679.00
SEAL HANGER TO DECK CONNECTION EACH 75.000 26,679.00
75.000 26,679.00
0.000 0.00







