
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

M3035A         

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 08.10.2015

08.25.2015

05.25.2016

Date Let:

N-35, WAYNE EAST

07.30.2015

Estimate Type: PROG

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.25.2016

Date Project Completion:

Counties

WAYNE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M3035A
000

AFE-C016 035 30.76 37.68 BITUMINOUS
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$899,028.29

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $856,948.54 $274,133.58 $582,814.96
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $856,948.54 $274,133.58 $582,814.96
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $856,948.54 $274,133.58 $582,814.96

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$856,948.54 $274,133.58 $582,814.96

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

93%

$899,028.29

06.30.2016 06.30.2016

06.30.2016

Vogel, Toni

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

06.30.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.30.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 2,100.000 1,050.00

2,100.000 1,050.00

224.000 112.00

112.000 56.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 136.000 272.00

136.000 272.00

120.000 240.00

65.000 130.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 210.000 420.00

210.000 420.00

202.000 404.00

64.000 128.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.00 2,108.000 2,108.00

2,108.000 2,108.00

1,584.000 1,584.00

880.000 880.00

0004

EACHSIGN DAY
0004 

0002.55      7.20 722.000 5,198.40

722.000 5,198.40

759.400 5,467.68

281.040 2,023.49

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.20 1,444.000 10,396.80

1,444.000 10,396.80

1,453.800 10,467.36

609.170 4,386.02

0006

STA OVERLAY SOLID LINES
0006 

0003.10      365.00 30.000 10,950.00

30.000 10,950.00

31.000 11,315.00

14.000 5,110.00

0007

DAY FLAGGING
0007 

0003.20      455.00 15.000 6,825.00

15.000 6,825.00

14.000 6,370.00

7.000 3,185.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      99,993.00 1.000 99,993.00

1.000 99,993.00

1.000 99,993.00

0.500 49,996.50

0009

LS  MOBILIZATION
0009 

8022.20      1.68 7,940.000 13,339.20

7,940.000 13,339.20

7,933.200 13,327.78

6,234.310 10,473.64

0010

EACHHYDRATED LIME/WARM MIX ASPHALT
0010 

9005.71      49.03 7,640.000 374,589.20

7,640.000 374,589.20

7,933.200 388,964.80

6,234.310 305,668.22

0011

TON ASPHALTIC CONCRETE, TYPE SLX
0011 

9010.49      96.30 300.000 28,890.00

300.000 28,890.00

22.000 2,118.60

0.000 0.00

0012

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0012 

9021.13      634.00 333.480 211,426.32

333.480 211,426.32

324.264 205,583.37

261.426 165,744.08

0013

TON PERFORMANCE GRADED BINDER (64-34)
0013 

9053.00      1.95 18,150.000 35,392.50

18,150.000 35,392.50

13,700.000 26,715.00

9,400.000 18,330.00

0014

GAL TACK COAT
0014 

9053.20      2.10 1,680.000 3,528.00

1,680.000 3,528.00

1,300.000 2,730.00

400.000 840.00

0015

GAL FOG SEAL
0015 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      149.00 388.661 57,910.49

388.661 57,910.49

387.589 57,750.76

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9185.76      9.75 639.936 6,239.38

639.936 6,239.38

622.120 6,065.67

622.120 6,065.67

0021

STA RUMBLE STRIPS, ASPHALT
0021 

9300.38      1.00 13,500.000 13,500.00

13,500.000 13,500.00

10,739.520 10,739.52

2,798.344 2,798.34

0022

EACHRAP INCENTIVE PAYMENT
0022 

9300.52      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0023

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0023 

Contracted 899,028.29

Current 899,028.29

In place 856,948.54

This Estimate 582,814.96

GROUP 9 BITUMINOUS

Totals for contract Contracted 899,028.29

Current 899,028.29

In place 856,948.54

This Estimate 582,814.96


