
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

M40681         

0001 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.24.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 12.04.2015

12.15.2015

04.18.2016

Date Let:

N-68, RAVENNA VIADUCT

11.19.2015

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.21.2016

05.02.2016Date Project Completion:

Counties

BUFFALO

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M4068  001 AFE-D014 030 0.44  BRIDGE

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

M40681         

0001 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 05.24.2016

$44,230.96

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $40,808.46 $.00 $40,808.46
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $40,808.46 $.00 $40,808.46
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $40,808.46 $.00 $40,808.46

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$40,808.46 $.00 $40,808.46

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

20%

$44,230.96

05.18.2016 05.18.2016

05.20.2016

Klein, Eric N.

Legg, Lorraine

Meyer, Keith

Project Manager District Engineer

Construction Engineer

05.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.23.2016   



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

M40681         

0001 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 20+99.29 1-174'-0" SPAN STEE L ARCH BR

0001.08      0.50 1,200.000 600.00

1,200.000 600.00

180.000 90.00

180.000 90.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      11.00 40.000 440.00

40.000 440.00

6.000 66.00

6.000 66.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      11.00 140.000 1,540.00

140.000 1,540.00

12.000 132.00

12.000 132.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      8.50 164.000 1,394.00

164.000 1,394.00

31.000 263.50

31.000 263.50

0004

EACHSIGN DAY
0004 

0030.60      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0005

LS  MOBILIZATION
0005 

6007.45      506.43 38.000 19,244.34

38.000 19,244.34

38.000 19,244.34

38.000 19,244.34

0006

EACHSEAL HANGER TO DECK CONNECTION
0006 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

M40681         

0001 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.46      263.49 38.000 10,012.62

38.000 10,012.62

38.000 10,012.62

38.000 10,012.62

0007

EACHTIE ROD BOOT
0007 

Contracted 44,230.96

Current 44,230.96

In place 40,808.46

This Estimate 40,808.46

GROUP 6 BRIDGE AT STA. 20+99.29 1-174'-0" SPAN STEE L ARCH BR

Totals for contract Contracted 44,230.96

Current 44,230.96

In place 40,808.46

This Estimate 40,808.46




