
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

M8TLOC         

0006 Pay Period End Date: 12.03.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 02.02.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 04.24.2014

04.30.2014

06.26.2015

Date Let:

HWY 61 MERRIMAN SOUTH

04.17.2014

Estimate Type: FINL

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.30.2015

09.03.2015Date Project Completion:

Counties

CHERRY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M8TLOC
000

AFE-H002 061   BITUMINOUS
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$763,232.43

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $767,499.10 $767,499.10 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $767,499.10 $767,499.10 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $767,499.10 $767,499.10 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$767,499.10 $767,499.10 $.00

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

93%

$611,068.86

12.07.2015 01.14.2016

01.26.2016

Lurz, Darrell

Watkins, Dave

Lehn, Jason

Project Manager District Engineer

Construction Engineer

01.29.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 02.01.2016 02.01.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 1,500.000 750.00

1,500.000 750.00

1,256.000 628.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.50 52.000 78.00

52.000 78.00

150.000 225.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 140.000 140.00

140.000 140.00

205.000 205.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.25 650.000 812.50

650.000 812.50

1,763.000 2,203.75

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      7.50 620.000 4,650.00

620.000 4,650.00

743.350 5,575.13

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 1,240.000 10,540.00

1,240.000 10,540.00

1,337.650 11,370.03

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0002.76      0.07 96,500.000 6,755.00

96,500.000 6,755.00

123,170.250 8,621.92

0.000 0.00

0007

LF  PERMANENT PAVEMENT MARKING, PAINT
0007 

0003.10      375.00 20.000 7,500.00

20.000 7,500.00

15.000 5,625.00

0.000 0.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      475.00 10.000 4,750.00

10.000 4,750.00

7.000 3,325.00

0.000 0.00

0009

DAY FURNISHING AND OPERATING PILOT VEHICLE
0009 

0030.90      121,190.00 1.000 121,190.00

1.000 121,190.00

1.000 121,190.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

8022.20      1.83 4,800.000 8,784.00

5,411.440 9,902.94

7,090.720 12,976.02

0.000 0.00

0011

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

9005.71      39.56 4,500.000 178,020.00

6,511.440 257,592.57

6,659.430 263,447.05

0.000 0.00

0012

TON ASPHALTIC CONCRETE, TYPE SLX
0012 

9010.49      54.08 300.000 16,224.00

500.000 27,040.00

431.290 23,324.16

0.000 0.00

0013

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0013 

9021.13      765.00 201.600 154,224.00

267.292 204,478.38

272.522 208,479.33

0.000 0.00

0014

TON PERFORMANCE GRADED BINDER (64-34)
0014 

9053.00      2.25 12,400.000 27,900.00

12,400.000 27,900.00

10,450.000 23,512.50

0.000 0.00

0015

GAL TACK COAT
0015 

9110.01      60.00 50.000 3,000.00

50.000 3,000.00

3.000 180.00

0.000 0.00

0016

HOURRENTAL OF LOADER, FULLY OPERATED
0016 

9110.02      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      60.00 50.000 3,000.00

50.000 3,000.00

6.000 360.00

0.000 0.00

0018

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0018 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

8.000 600.00

0.000 0.00

0019

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0019 

9179.23      135.00 309.936 41,841.36

309.936 41,841.36

322.250 43,503.75

0.000 0.00

0020

STA COLD MILLING, CLASS 3
0020 

9300.38      1.00 8,160.000 8,160.00

8,160.000 8,160.00

13,472.370 13,472.37

0.000 0.00

0021

EACHRAP INCENTIVE PAYMENT
0021 

9300.50      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0022

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0022 

9300.56      1.2554 0.000 0.00

7,090.720 8,901.69

8,901.620 11,175.09

0.000 0.00

4002

TON SUPERPAVE QUALITY INCENTIVE

SLX Asphaltic Concrete

4002 

0030.90      1,500.00 0.000 0.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

4003

LS  MOBILIZATION

MOBILIZATIONAdditional Work

4003 

Contracted 611,068.86

Current 763,232.43

In place 767,499.10

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 611,068.86

Current 763,232.43

In place 767,499.10

This Estimate 0.00
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