
Vendor ID: 0B38   ROGGE GENERAL CONTRACTORS, INC.Contract ID:

Est Number:

W002           

0002 Pay Period End Date: 12.23.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 12.24.2015

Contract Location:

425.08, 431.6, 350.8, 355.23

Contractor:

ROGGE GENERAL CONTRACTORS, INC.

6101 SOUTH 58TH, STE A

 

 

Date Awarded:

02.06.2015

12.31.2015

Date Let:

Rest Areas Along I-80; Mile Markers (MM) 381.5, 375, 

12.11.2014

Estimate Type: PROG

Phone:

(402)441-3100

Escrow Agent:

 

Surety Co:

HUDSON INSURANCE COMPANY

LINCOLN  NE  68516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

CASS

SARPY

SEWARD

YORK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

W002 AFE W-002             
      

                    ADA Facilities Upgrade - Rest
Areas Segment 1

Vendor ID: 0B38   ROGGE GENERAL CONTRACTORS, INC.Contract ID:

Est Number:

W002           

0002 Pay Period End Date: 12.23.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 12.24.2015

$931,480.16

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $540,217.42 $245,127.91 $295,089.51
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $540,217.42 $245,127.91 $295,089.51
Retainage $-54,021.74 $-24,512.79 $-29,508.95

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $486,195.68 $220,615.12 $265,580.56

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$486,195.68 $220,615.12 $265,580.56

$.00 $.00 $.00

58%

% Time Comp

% Dollar Comp

1%

$913,755.00

12.23.2015 12.23.2015

12.23.2015

Friehe, Brian

Kress, Jason

Kress, Jason

Project Manager District Engineer

Operations

12.23.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 12.23.2015   



Vendor ID: 0B38   ROGGE GENERAL CONTRACTORS, INC.Contract ID:

Est Number:

W002           

0002 Pay Period End Date: 12.23.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 12.24.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

ADA Facilities Upgrade - Rest Areas Segment 1

3995.10      108,140.00 1.000 108,140.00

1.000 108,140.00

1.000 108,140.00

0.000 0.00

0001

EACHCONSTRUCT

Melia Hill WB RABuilding ADA Improvements, Site
Improvements

0001 

3995.10      14,500.00 1.000 14,500.00

1.000 14,500.00

1.000 14,500.00

0.000 0.00

0002

EACHCONSTRUCT

Alternate #1 Melia Hill WB RA

0002 

3995.10      138,322.00 1.000 138,322.00

1.000 138,322.00

0.761 105,263.04

0.761 105,263.04

0003

EACHCONSTRUCT

Goehner WB RABuilding ADA Improvements,
Site Improvements

0003 

3995.10      169,812.00 1.000 169,812.00

1.000 169,812.00

0.000 0.00

0.000 0.00

0004

EACHCONSTRUCT

York WB RABuilding ADA Improvements, Site
Improvements

0004 

3995.10      157,747.00 1.000 157,747.00

1.000 157,747.00

0.000 0.00

0.000 0.00

0005

EACHCONSTRUCT

York EB RABuilding ADA Improvements, Site
Improvements

0005 

3995.10      141,874.00 1.000 141,874.00

1.000 141,874.00

0.784 111,229.22

0.509 72,213.87

0006

EACHCONSTRUCT

Blue River EB RABuilding ADA Improvements,
Site Improvements

0006 

3995.10      166,280.00 1.000 166,280.00

1.000 166,280.00

1.000 166,280.00

0.498 82,807.44

0007

EACHCONSTRUCT

Platte River EB RABuilding ADA Improvements,
Site Improvements

0007 

3995.10      17,080.00 1.000 17,080.00

0.000 0.00

0.000 0.00

0.000 0.00

0008

EACHCONSTRUCT

Alternate #2 Platte River EB RA

0008 

Vendor ID: 0B38   ROGGE GENERAL CONTRACTORS, INC.Contract ID:

Est Number:

W002           

0002 Pay Period End Date: 12.23.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 12.24.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.25      90.00 0.000 0.00

12.000 1,080.00

12.000 1,080.00

12.000 1,080.00

4000

SY  ADDITIONAL COST

4in Concrete Class 47B-3000Slab-on-grade with
Woven Wire Mesh

4000 

6960.06      19.48077 0.000 0.00

52.000 1,013.00

52.000 1,013.00

52.000 1,013.00

4001

LF  ADDITIONAL WORK

Remove and Replace Additional1"-6" width of
curb and cutter section

4001 

3900.18      1,467.00 0.000 0.00

1.000 1,467.00

1.000 1,467.00

1.000 1,467.00

4002

LS  ADDITIONAL WORK

Repair existing drinking fountains per RFI #10

4002 

3900.18      186.50 0.000 0.00

1.000 186.50

1.000 186.50

1.000 186.50

4003

LS  ADDITIONAL WORK

Replace Mirrors per RFI #6

4003 

3900.18      6,723.00 0.000 0.00

1.000 6,723.00

1.000 6,723.00

1.000 6,723.00

4004

LS  ADDITIONAL WORK

Additional fill material and grading per RFP #6

4004 

3900.25      24.65049 0.000 0.00

182.110 4,489.10

182.110 4,489.10

182.110 4,489.10

4005

SY  ADDITIONAL COST

Additional sidewalk removal

4005 

3900.25      41.34951 0.000 0.00

182.110 7,530.16

182.110 7,530.16

182.110 7,530.16

4006

SY  ADDITIONAL COST

Additional sidewalk replacement

4006 

3900.25      56.00 0.000 0.00

186.900 10,466.40

186.900 10,466.40

186.900 10,466.40

4007

SY  ADDITIONAL COST

Additional sidewalkNew accessible routes

4007 



Vendor ID: 0B38   ROGGE GENERAL CONTRACTORS, INC.Contract ID:

Est Number:

W002           

0002 Pay Period End Date: 12.23.2015

Estimate Summary to Contractor Page:   3 of 3

Nebraska Department of Roads Date: 12.24.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      1,400.00 0.000 0.00

1.000 1,400.00

1.000 1,400.00

1.000 1,400.00

4008

LS  ADDITIONAL WORK

Additional site restoration work at the ADA
compliantsidewalks added to access the picnic
shelters

4008 

3900.25      90.00 0.000 0.00

5.000 450.00

5.000 450.00

5.000 450.00

4009

SY  ADDITIONAL COST

4" concrete class 47b-3000 slab-on-grade with
W.W.M.

4009 

Contracted 913,755.00

Current 931,480.16

In place 540,217.42

This Estimate 295,089.51

ADA Facilities Upgrade - Rest Areas Segment 1

Totals for contract Contracted 913,755.00

Current 931,480.16

In place 540,217.42

This Estimate 295,089.51


