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Paul KieperAdvance Railroad SigningHRRR-STWD(116)00868 NS NS C 3/24/15 NS NSStatewide

Deana McKinstrySandhills Journey Interprt KiosksSB-NE12(1)00933 C 11/20/14 C 1/6/15 C 7/10/14 C 9/5/14 C 4/14/14 C 9/5/14 C 9/5/14 C 11/18/14 C 11/18/14

Richard HouckAdams NorthwestBRO-7034(18)11776 C 1/12/12 C 1/17/12 C 2/19/13 C 3/27/13 C 2/19/13 C 4/8/13 NS NSGage CountyOlsson Associates C 4/23/13

C 4/24/13

Richard HouckSeward SouthBRO-7080(27)11781 C 8/11/11 C 9/16/11 C 6/5/12 C 9/19/12 C 2/26/14 C 4/15/14 C 4/6/15 NSSeward CountyOlsson Associates C 8/25/15

S

Glen SteffensmeierNebraska City NorthwestBRO-7066(29)12347 C 1/12/12 C 1/16/12 S NS C 12/14/12 C 12/14/12 NS NS C 12/14/12Otoe CountyJEO Consulting 

Group
NS

NS

Richard HouckSyracuse SoutheastBRO-7066(32)12510 C 1/12/12 C 1/16/12 C 6/26/12 C 7/19/12 C 3/20/13 C 5/21/13 C 6/26/13 C 10/28/13 C 2/11/14Otoe CountyMainelli Wagner & 

Assoc
C 4/1/14

C 10/14/14

Glen SteffensmeierBrock SouthwestBRO-7064(13)12746 S NS NS NS NS NSNemaha County NS

NS

Richard HouckSyracuse SouthwestBRO-7066(43)12785 C 1/12/12 C 1/16/12 C 6/27/12 C 8/30/12 C 1/11/13 C 7/24/13 C 12/6/13 C 4/24/14 C 7/24/13Otoe CountyMainelli Wagner & 

Assoc
C 10/28/14

C 11/14/14

Richard HouckTable Rock SoutheastBRO-7067(22)12853 C 12/30/11 C 1/17/12 C 5/2/12 C 7/26/12 C 7/11/13 C 8/7/13 C 5/22/14 C 5/23/15 C 8/8/13Pawnee CountyMainelli Wagner & 

Assoc

Deana McKinstryYutan Trail System - Phase 1ENH-SRTS-78(27)12881 C 9/19/11 C 10/7/11 C 6/25/12 C 4/2/10 C 6/20/12 C 7/26/12 C 10/16/12 C 7/31/13 C 10/1/13City of YutanFelsburg Holt & 

Ullevig
C 2/5/13

C 2/6/13

Taylor EmanN 14th St. EB On-ramp to US-6, LincolnHSIP-5227(7)12944 C 4/21/15 C 11/20/15 C 5/20/15 C 6/22/15 C 12/18/15 NSCity of LincolnPB Americas NS

NS

Judy BorerLincoln Rosa Parks Way TrailENH-55(164)12945 C 9/27/10 C 3/16/10 C 1/1/10 C 3/24/11 C 3/24/11Lower Platte NRDJEO Consulting 

Group
C 10/16/08

C 10/16/08

Paul KieperBrock NorthwestBRO-7064(19)13024 C 7/11/11 C 7/19/11 C 6/27/12 C 7/27/12 C 10/10/11 C 11/23/11 C 9/18/12 C 7/1/13 C 10/18/13Nemaha CountyMainelli Wagner & 

Assoc
C 2/7/14

C 3/26/14

Judy BorerLincoln Cavett Connector TrailENH-55(172)13079 C 3/22/12 C 7/19/12 C 5/24/12 C 6/20/12 C 9/13/12 C 1/22/14 C 1/31/14City of LincolnKirkham Michael C 6/6/14

C 9/22/15

Judy Borer2nd Street, Court - Ella, BeatriceENH-6105(6)13127 C 9/12/12 C 11/15/12 C 10/31/11 C 11/2/11 C 4/12/12 C 8/20/13 C 8/22/13City of BeatriceOlsson Associates

Judy BorerHickman Road Trail ConnectionENH-55(174)13134 C 1/11/11 C 1/31/11 C 6/7/12 C 12/19/12 C 8/27/12 C 8/27/12 C 4/15/13 C 1/23/14 C 1/29/14City of HickmanSchemmer 

Associates

Richard HouckWahoo NorthwestBRO-7078(30)13143 C 2/24/11 S NS NS NS NS NS NSSaunders County NS

NS

Taylor EmanS Coddington/W Van Dorn, LincolnHSIP-5205(1)13147 C 8/23/12 C 2/20/13 C 8/3/12 C 8/16/12 C 9/3/13 C 4/4/14 C 4/11/14City of LincolnAlfred Benesch C 7/11/14

C 10/15/14

Glen Steffensmeier4th Corso Viaduct, Nebraska CityURB-6217(4)13159 C 4/19/11 C 6/16/11 C 2/12/13 C 8/16/13 C 6/13/13 C 9/19/13 C 6/13/12City of Nebraska 

City

Olsson Associates NS

NS

River HwangKarol Kay Blvd, Bader-Hillcrest, SewardURB-6763(1)13161 C 11/29/11 C 12/6/11 C 8/16/13 C 6/24/14 C 10/23/13 C 11/13/13 C 1/12/15 NSCity of SewardJEO Consulting 

Group
NS

NS

Glen SteffensmeierPrague SouthBRO-7078(31)13175 C 7/16/11 C 7/18/11 NS NS NS NS NS NSSaunders County NS

NS

Judy BorerPedal to Prescott SRTS, InfraSRTS-55(176)13187 C 3/21/11 C 10/28/11 C 9/16/14 C 1/5/15 C 10/1/14 C 10/28/14 C 1/8/15 C 2/5/15Prescott Elementary 

School

PB Americas

Judy BorerBeatrice Hannibal Park TrailENH-34(42)13212 C 3/8/12 C 4/5/12 C 2/19/13 C 7/9/13 C 4/22/13 C 4/29/13 C 8/8/14 C 9/22/14 C 11/14/14City of BeatriceSchemmer 

Associates
C 3/12/15

NS

Judy BorerLincoln Stonebridge TrailENH-55(177)13213 C 3/22/12 C 4/9/12 C 6/6/13 C 1/2/14 C 4/22/14 C 8/5/14 C 1/27/15 NSCity of LincolnSchemmer 

Associates
NS

NS

Deana McKinstryTecumseh Historic Square PreservationENH-49(46)13214 C 3/28/12 C 4/9/12 C 7/1/13 C 5/15/15 C 5/16/13 C 5/21/13 NSCity of TecumsehOlsson Associates

Judy BorerSeward TrailENH-80(33)13225 C 7/23/12 C 8/16/12 NS NS NS NS NS NSCity of SewardSchemmer 

Associates
NS

NS

Taylor EmanN 66th & Fremont Streets, LincolnHSIP-5253(1)13227 C 7/10/12 C 9/13/12 C 5/5/14 C 11/3/14 C 5/5/14 C 7/22/14 NS NSCity of LincolnAlfred Benesch

River HwangN. 27th St. O St. - I-80, LincolnHSIP-5231(14)13244 C 12/27/13 C 1/7/14 NS NS NS NS NSCity of Lincoln NS

NS
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River Hwang27th/Fairfield & W. O St Brs., LincolnLCLC-5231(15)13247 C 12/17/13 C 12/17/13 C 5/6/15 NS C 6/1/15 C 10/14/15 NS NS

Paul KieperPalmyra SouthwestHRRR-7915(1)13249 NS NS NS NS NS NS NS NS NS

NS

Taylor EmanS 48th/N-2, LincolnLCLC-523913253 C 12/17/13 C 1/6/14 NS NS C 9/29/15 NS NS NS

NS

Taylor Eman48th/Calvert & 56th/Calvert, LincolnLCLC-5239(10)13260 C 12/6/13 C 12/18/13 NS NS NS NS NS

Taylor EmanS 17th St Traffic Signals, LincolnLCLC-5227(8)13261 C 12/6/13 C 1/3/14 C 6/25/15 C 11/20/15 C 3/20/15 C 9/22/15 NS

Deana McKinstryWeeping Water Safe RoutesSRTS-13(45)13289 C 7/9/14 C 7/29/14 C 10/6/14 NS NS NS NS NSCity of Weeping 

Water

URS Corporation NS

NS

Glen SteffensmeierFairbury SoutheastBRO-7048(17)13290 C 8/1/14 C 8/12/14 C 8/8/14 C 10/6/14 C 8/6/14 C 8/14/14 C 9/15/14 C 10/28/14C 10/9/14

C 10/30/14

Deana McKinstryWahoo Elementary Safe Route to SchoolSRTS-78(33)13291 C 7/11/14 C 8/14/14 C 10/6/14 C 12/31/14 NS NS NS NSCity of WahooJEO Consulting 

Group

Raitis zzTigeris33rd/Cornhusker Viaduct, LincolnLCLC-5233(4)13294 City of Lincoln

Judy BorerOmaha Riverfront Trail -Phase 4DPS-28(109)21973A C 9/19/11 C 9/26/11 C 8/7/14 C 11/10/15 C 9/28/12 C 1/5/15 NS NSCity of OmahaPB Americas NS

NS

Glen Steffensmeier23rd St. Viaduct, FremontSTPN-TMT-5616(1)22177 C 2/13/13 C 2/13/13 C 2/13/13 C 2/13/13 C 9/7/11 NS C 2/13/13City of FremontKirkham Michael NS

NS

Taylor Eman168th St., West Center - Q St., OmahaSTPC-3811(1)22209 C 1/15/14 C 3/13/14 C 1/8/14 C 1/21/14 NS NSCity of OmahaAlfred Benesch NS

NS

Taylor Eman168th St., West Center - Pacific St., OmahaSTPC-3811(2)22210 C 1/6/14 C 3/13/14 C 1/8/14 C 1/21/14 NS NSCity of OmahaAlfred Benesch NS

NS

River Hwang180th St W Dodge - W MapleSTPC-STPE-5147(1)22224 C 12/3/15 S C 2/11/13 C 4/30/13 NS NSDouglas CountyKirkham Michael NS

NS

Deana McKinstryWDCT Phase 1 - Valley to YMCADPU-28(87)22227 C 4/27/11 C 6/17/11 C 2/8/12 C 7/5/12 C 2/15/12 C 7/12/12 C 7/24/14 C 11/24/14 C 4/9/15Papio-Missouri 

River NRD

Felsburg Holt & 

Ullevig
C 12/18/13

S

Deana McKinstryWDCT Phase 2 - Valley to WaterlooDPU-28(102)22227A C 4/27/11 C 6/17/11 C 2/8/12 C 7/5/12 C 2/15/12 C 7/12/12 C 7/24/14 C 11/24/14 C 4/9/15Papio-Missouri 

River NRD

Felsburg Holt & 

Ullevig
C 12/18/13

S

River Hwang156th St. in BenningtonSTPC-3805(5)22233 C 3/2/15 C 9/22/15 C 12/17/14 C 1/13/14 NS NSCity of BenningtonKirkham Michael

Taylor Eman114th St.-Burke to PacificSTPC-5011(8)22236 C 5/1/13 C 8/15/13 C 1/24/11 C 2/3/11 C 9/9/13 C 3/10/14 C 3/14/14City of OmahaOlsson Associates NS

NS

Taylor Eman108th - Madison to 'Q'STPC-5011(9)22237 C 7/15/14 C 12/1/14 C 7/29/14 C 9/17/14City of OmahaFelsburg Holt & 

Ullevig
NS

NS

Taylor Eman36th St, N-370-Sheridan Rd, BellevueMAPA-5061(5)22276 C 7/10/12 C 3/3/14 C 6/12/12 C 7/9/12 C 4/7/14 NSCity of BellevueOlsson Associates NS

NS

Taylor Eman120th St., Stonegate Dr-Roanoke, OmahaMAPA-5009(3)22277 C 10/8/10 C 1/11/11 C 11/9/10 C 11/29/10 C 10/12/12 NSCity of OmahaSchemmer 

Associates
NS

NS

Taylor Eman132nd and W. Giles Rd, OmahaMAPA-5005(1)22283 C 9/21/12 C 11/1/12 C 3/21/11 C 12/18/12 C 3/5/13 C 6/19/13 C 9/26/13Sarpy CountyHDR Engineering C 2/21/14

C 3/26/14

Judy BorerOmaha McMillan Magnet Middle 

School-Infrastructure

SRTS-28(93)22321 C 6/13/11 C 9/3/11 C 12/27/13 C 11/14/14 C 12/27/13 C 1/15/14 C 12/15/14 C 1/15/15 C 5/19/15City of OmahaHDR Engineering

River HwangQ St. Bridge, 26th to 27th Sts, OmahaBR-5026(11)22325 C 8/6/10 C 9/22/11 C 8/30/12 C 9/21/11 C 10/14/11 C 8/29/13 C 8/14/13 C 6/19/15City of OmahaHDR Engineering

Paul KieperFort Calhoun Southwest - 2 SitesHRRR-89(25)22341 C 9/10/10 C 2/16/11 C 10/21/11 C 11/10/11 C 11/30/11 C 12/29/11 C 1/12/12 C 3/15/12 C 4/20/12Washington County C 2/17/12

C 2/17/12

Taylor Eman156th St, West Dodge - Corby, Phase 2, 

Omaha

MAPA-5127(1)22376 City of OmahaAlfred Benesch NS

NS

Judy BorerWestbrook SRTS Infrastructure ProjectSRTS-28(96)22410 C 8/27/12 C 8/31/12 C 12/27/13 C 1/16/14 C 12/27/13 C 1/15/14 C 9/3/14 C 11/24/14 C 1/1/10City of OmahaHDR Engineering

Judy BorerValley D.C. West School Sidewalk ProjectSRTS-28(97)22411 C 10/13/11 C 10/28/11 C 6/24/13 C 11/6/13 C 6/10/13 C 6/25/13 C 4/11/14 C 6/2/14 C 6/5/14City of ValleyFelsburg Holt & 

Ullevig
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Deana McKinstryFremont Johnson Road TrailENH-27(55)22427 C 3/15/11 C 4/7/11 C 11/29/11 C 12/23/11 C 3/11/11 C 10/19/11 C 8/26/13 C 1/8/14 C 2/20/14City of FremontJEO Consulting 

Group

River Hwang132nd St. Traffic Control System, OmahaHSIP-5003(10)22438 C 6/27/11 C 6/27/11 C 6/27/11 C 8/2/11 C 2/23/12 NSCity of OmahaLPA

River Hwang144th St. Traffic Control System, OmahaHSIP-5001(17)22449 C 12/6/10 C 12/20/10 C 8/31/11 C 10/26/11 C 11/29/10 C 1/7/11 C 2/23/12City of OmahaLPA

Judy BorerRawhide Creek Trail FremontENH-27(61)22472 C 2/19/14 NS C 8/7/14 C 9/10/14 NS NSCity of FremontTerracon Consultants NS

NS

River HwangDodge Street ASCTHSIP-6-7(180)22482 C 1/14/11 C 1/31/11 C 3/9/11 C 5/31/11 C 3/9/11 C 3/24/11City of OmahaLPA

Deana McKinstryOmaha Metro Bicycle Safety EducationENH-28(111)22492 C 4/11/12 C 4/13/12MAPA NS

NS

Jeffrey SoulaMAPA TCSP Grant ProjectTCSP-28(112)22504 C 9/21/12 NSMAPA NS

NS

Deana McKinstryOmaha 24th Street Road DietENH-5083(7)22506 C 4/12/12 C 4/23/12 NS NS C 11/5/13 C 4/15/14 NSCity of OmahaAlfred Benesch

Glen SteffensmeierBlair South BypassSTP-DPS-3854(1)22508 C 4/14/14 C 4/21/14 NS NS NS NS NS NSCity of BlairAlfred Benesch NS

NS

Deana McKinstryArlington SRTS, InfraSRTS-89(29)22523 C 3/13/12 C 9/3/11 C 4/4/12 C 11/1/12 C 11/27/13 C 12/19/13 C 12/1/14 NSArlington Public 

Schools

Terracon Consultants

Jeffrey SoulaHarney Street Multi-Modal CorridorMAPA-28(110)22537 C 3/2/12 C 3/14/12City of OmahaLPA

River HwangSystem Manager for Omaha Signal SystemMAPA-28(115)22587 C 6/19/13 C 6/19/13OmahaLPA

River HwangATMS Software & Local Controller FirmwareMAPA-28(116)22591 C 9/24/13 NSCity of Omaha

River HwangTraffic Signal System Phase 0MAPA-5023(17)22608 C 3/24/14 C 5/5/14 NS NS NS NS NS NS

NS

Taylor Eman132nd & West Center, OmahaHSIP-5003(12)22629 C 10/1/14 C 3/18/15 C 12/7/15 S C 12/7/15 NS NS NSCity of Omaha NS

NS

Richard HouckStanton NorthBRO-7084(7)31208 C 12/30/11 C 1/17/12 C 5/2/12 C 7/27/12 C 3/20/15 C 4/20/15 NS NSStanton CountyMainelli Wagner & 

Assoc
NS

NS

Richard HouckWest Point SoutheastBRO-7020(19)31665 C 10/29/08 C 10/29/08 NS NS NS NSCuming County NS

NS

Richard HouckFordyce WestBRO-7014(34)31761 C 11/3/10 C 12/15/10 C 6/27/12 C 9/6/12 C 10/31/12 C 11/1/12 C 10/17/14 S C 11/1/12Cedar CountyOlsson Associates C 10/14/14

C 11/14/14

Deana McKinstryWayne Trail - Phase 2STPB-90(4)31777 C 3/5/13 C 8/20/13 C 4/6/10 C 10/4/13 C 2/10/14 C 2/28/14City of WayneOlsson Associates

Paul KieperVerdigre NorthBRO-7054(19)31821 C 6/28/11 C 4/26/12 C 5/1/12 NS NS NS NS NSKnox County NS

NS

Paul KieperMartinsburg NEBRO-7026(20)31880 C 7/25/12 C 6/25/13 C 12/7/12 C 12/11/12 C 7/2/13 C 8/20/13 C 8/22/13Dixon County C 1/9/13

C 1/9/13

Richard HouckMonroe SouthwestBRO-7071(9)31883 C 9/11/14 C 12/4/14 NS NS C 9/15/11 NS NS NSMainelli Wagner & 

Assoc
NS

NS

Glen Steffensmeier3rd-18th Ave, ColumbusRRZ-TMT-6065(5)31924 C 1/26/11 C 1/26/11 C 9/9/11 C 7/12/12 C 11/8/10 C 5/16/11 C 7/12/12City of ColumbusHDR Engineering C 1/23/14

C 3/11/14

Glen SteffensmeierUPRR/12th Ave, ColumbusRRZ-TMT-6061(8)31925 NS NS NS NS NS NSCity of ColumbusHDR Engineering C 12/4/14

C 2/10/15

Glen Steffensmeier3rd Ave,-8th to S 5th StURB-6065(6)31990 C 7/21/14 C 3/19/15 C 7/29/14 C 10/6/14 C 4/24/15 NSCity of ColumbusFelsburg Holt & 

Ullevig

Glen SteffensmeierWayne WestBRO-7090(20)32067 C 4/2/11 C 4/12/11 NS NS NS NS NS NSWayne County NS

NS

Deana McKinstrySouth Sioux Connecting Schools Trail - InfraSRTS-22(32)32169 C 7/12/11 C 9/19/11 C 3/18/13 C 12/3/13 C 3/19/13 C 3/19/13 C 8/25/14 C 11/25/14 C 12/22/14City of South SiouxJEO Consulting 

Group

Paul KieperMeadow Grove NorthER-2895(2)32180 C 9/5/11 C 9/23/11 C 11/7/11 C 2/10/12 C 9/5/11 C 12/2/11 C 3/30/12 C 3/30/12 C 3/30/12Madison CountyCH2M Hill Inc S

NS
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Paul KieperBattle Creek NorthER-2915(3)32181 C 9/5/11 C 9/23/11 C 11/7/11 C 2/10/12 C 9/5/11 C 12/2/11 C 3/30/12 C 3/30/12 C 3/30/12Madison CountyCH2M Hill Inc NS

S

Deana McKinstryClarkson & Howells SRTS - InfraSRTS-19(11)32188 C 4/4/11 C 6/10/11 C 2/19/13 C 12/3/12 C 12/6/12 C 12/31/13 C 3/10/14 C 3/14/14City of ClarksonAlfred Benesch C 11/3/14

C 11/14/14

Glen SteffensmeierColumbus East ViaductRRZ-71(33)32190 C 1/12/12 C 1/13/12 C 6/25/13 C 10/29/13 C 9/18/13 C 10/29/13 NS NSPlatte CountyFelsburg Holt & 

Ullevig
NS

NS

Deana McKinstrySouth Sioux City Atokad TrailSRTS-22(34)32251 C 7/11/14 C 7/30/14 C 10/6/14 C 12/31/14 NS NS NS NSCity of South Sioux 

City

Olsson Associates

Paul KieperGrand Island NorthwestBRO-7040(25)42322 C 1/11/12 C 1/17/12 C 1/31/14 C 3/13/14 C 1/24/14 C 5/1/14 NS NSHall CountyFelsburg Holt & 

Ullevig
NS

NS

Richard HouckPalmer NorthwestBRO-7061(27)42335 C 1/23/12 C 2/3/12 NS NS NS NS NS NSMerrick CountyMainelli Wagner & 

Assoc
NS

NS

Richard HouckArcher SouthwestBRO-7061(28)42368 C 1/23/12 C 2/3/12 NS NS NS NS NS NSMerrick CountyMainelli Wagner & 

Assoc
NS

NS

Paul KieperGeneva WestBRO-7030(32)42435 C 8/21/11 C 9/6/11 C 11/21/12 C 3/22/13 C 11/19/12 C 1/14/13 C 8/7/13 C 2/13/14 C 2/19/14Fillmore County C 4/16/13

C 4/23/13

Judy BorerSuperior Public Schools - InfraSRTS-65(24)42718 C 3/21/11 C 10/28/11 C 6/27/13 C 1/29/14 C 6/27/13 C 6/28/13 C 5/20/14 C 7/25/14 C 8/1/14Superior Public 

Scho

HDR Engineering

Deana McKinstryKimball Underpass RenovationSTPB-71-2(110)51242 C 6/30/14 S C 12/16/14 C 2/25/15 NS NSCity of KimballHDR Engineering

Deana McKinstryBox Butte Ave Historic LightingENH-6257(2)51453 C 3/2/11 C 3/2/11 C 10/25/12 C 3/6/13 C 10/11/12 C 10/15/12 C 2/5/14 C 3/18/14 C 4/23/14City of AllianceFelsburg Holt & 

Ullevig

Deana McKinstryScottsbluff Valley Pathway NorthENH-79(42)51512 C 4/2/12 C 4/26/12 C 4/29/13 C 10/29/13 C 6/6/13 C 8/27/13 C 8/6/14 C 9/22/14 C 11/6/14City of ScottsbluffHDR Engineering C 6/6/14

C 6/6/14

Paul KieperBrule SouthwestHRRR-51(57)61289 C 11/27/13 C 12/17/13 C 8/13/14 C 10/23/14 C 8/3/14 C 12/3/14 NS NSKeith CountyFelsburg Holt & 

Ullevig

Richard HouckAnselmo NEBRO-7021(27)61302 C 11/22/11 C 12/1/11 C 10/14/11 C 9/19/12 C 10/15/11 C 8/30/12 C 6/12/13 C 2/7/14 C 8/30/12Custer CountyMainelli Wagner & 

Assoc
C 4/9/14

C 7/2/14

Glen SteffensmeierLexington East ViaductURB-1705(3)61457 C 12/20/10 C 1/5/11 C 8/5/13 C 5/15/14 C 1/2/14 C 4/14/14 C 10/24/14 NSCity of Lexington NS

NS

Deana McKinstryBroken Bow 5th Ave Connector TrailENH-21(27)61548 C 3/14/11 C 4/12/11 C 1/14/14 C 10/10/14 C 1/29/14 C 2/12/14 C 12/15/14 C 6/9/14 C 6/15/14City of Broken BowPB Americas

Richard HouckTrenton SEBRO-7044(27)70811 C 1/11/12 C 1/25/12 C 5/31/96 C 11/4/15 C 4/20/15 C 6/11/15 NS NS C 6/11/15Hitchcock CountyOlsson Associates NS

NS

Richard HouckPalisade SoutheastBRO-7044(29)70862 C 8/4/11 C 9/26/11 C 6/27/12 C 2/27/15 C 4/21/15 C 5/22/15 NS NSHitchcock CountyOlsson Associates NS

NS

Richard HouckStockville SouthwestBRO-7032(24)71037 C 5/3/12 C 5/14/12 NS NS NS NSFrontier CountyCH2M Hill Inc NS

NS

Paul KieperIn NaponeeBR-1925(3)71043 C 9/16/11 C 11/10/11 C 8/29/11 C 1/20/12 C 3/15/12 C 7/2/12 C 7/16/12Franklin County C 1/6/12

C 1/6/12

Richard HouckEdison NorthwestBRO-7033(33)71078 NS NS NS NS NS NS NS NSFurnas County NS

NS

Richard HouckO'Neill WestBRO-7045(28)80758 C 1/18/12 C 1/25/12 C 5/2/12 C 7/27/12 NS NS NS NSHolt County NS

NS

Glen SteffensmeierEricson SouthBR-2325(3)80785 C 9/19/11 C 1/10/12 C 9/23/11 C 6/4/12 S S C 7/25/13Wheeler CountyPB Americas NS

NS

Paul KieperNiobrara Scenic River CorridorTCSP-16(36)80817 C 6/1/11 C 9/29/11 C 6/10/11 C 6/19/12 C 9/26/12 C 9/8/15 C 9/8/15Cherry CountyHDR Engineering

Deana McKinstrySpringview SRTSSRTS-53(12)80840 C 7/3/12 C 12/6/12 C 10/5/12 C 10/10/12 C 10/15/13 C 12/9/13 C 1/1/10Village of 

Springview

JEO Consulting 

Group

Deana McKinstryValentine Cowboy Trail Connection - Phase 

1

ENH-16(38)80886 C 2/2/12 C 5/14/12 C 4/10/12 C 5/21/12 C 9/25/12 C 10/31/12 C 11/9/12City of ValentineFelsburg Holt & 

Ullevig
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Tasks Status: NS - Not Started, S - Started, C - Completed

NEPA Document Type: PA - Programmatic Agreement, PCE - Programmatic Categorical Exclusion, CE - Categorical Exclusion, EA - Environmental Assessment, EIS - Environmental Impact Statement


