

\*This collection of information is voluntary and will be used to determine eligibility of project for possible Federal funding. Public reporting burden is estimated to average 1 hour per response, including the time for reviewing instructions searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Please note that an agency may not conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a currently valid OMB control number. The OMB control number for this collection is 2125-0623 with an expiration date of 9/30/2009. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to: Information Collection Clearance Officer, Federal Highway Administration, 1200 New Jersey Ave SE, Washington, DC 20590\*.

**Initial ARRA Project Plan  
American Recovery and Reinvestment Act**

1. State		Report Date (dd/mm/yyyy)		PROJECT DATA																				
31 - Nebraska		4/15/2009																						
Location:																								
3. County	4. Congressional District	5. Federal-Aid Project Number	6. State Project Number or Identification number	7. Project Type	8. Project Name	9. Project Description	10. Project Purpose	11. Total Cost Estimate (\$)	12. Scheduled Completion Month (mm/yyyy)	13. Project Rationale	14. EDA (Y/N)	15. NEPA Class Action	16. NEPA Milestone Completed	17. NEPA Milestone Date (mm/dd/yyyy)	18. Types of Federal Permits	19. Number of Federal Permits	20. Status of Federal Permits	21. Route Number	22. Begin Mile Point	23. End Mile Point	24. Length (miles)			
131	1	0502128	12738	I - Individual	Syracuse North	Str., Resurf., S. Shld.	4R-Maintenance Resurf	\$5,648,370	05/2010	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	11/7/2008	1 - Section 404	1	5 - Completed	000005000	53.470	62.930	9.490			
067	1	1366116	12769	I - Individual	Beatrice West	Resurf., S. Shld.	4R-Maintenance Resurf	\$3,477,305	10/2009	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	1/13/2009			0	1 - NA	0000013600	165.940	175.430	9.500		
019	3	0151113	12813	I - Individual	Fairbury South Bridges	Br.	Bridge Replacement - No	\$4,250,057	04/2011	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	8/26/2008			0	1 - NA	0000001500	3.050	3.090	0.400		
095	3	1366118	12875	I - Individual	Gilead East	Resurf.	4R-Maintenance Resurf	\$3,223,339	08/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	1/5/2009	1 - Section 404	1	5 - Completed	0000013600	140.400	148.500	8.100			
095	3	0354118	31380	I - Individual	Hubbard North & South	Gr., Culv., Br.	Bridge Replacement - No	\$2,472,720	08/2010	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	4/13/2009	1 - Section 404	1	5 - Completed	0000003500	58.000	58.000	0.000			
043	1	1164102	31420	I - Individual	Concord Southwest	Br.	Bridge Replacement - No	\$694,084	10/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	1/14/2009	1 - Section 404	1	5 - Completed	0000011600	0.620	0.620	0.000			
051	1	0916111	31895	I - Individual	Leigh - Colfax/Dodge Co. Line	Resurf.	4R-Maintenance Resurf	\$3,448,927	10/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	2/13/2009	1 - Section 404	1	5 - Completed	0000009100	165.340	182.850	18.200			
037	1	0915121	31899	I - Individual	US-81 - Leigh	Resurf.	4R-Maintenance Resurf	\$3,964,651	09/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	2/9/2009			0	1 - NA	0000009100	153.390	165.340	11.280		
141	3	0704107	42298	I - Individual	Middle Loup Bridge, Arcadia	Br.	Bridge Replacement - No	\$3,754,356	08/2010	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	1/7/2009			0	1 - NA	0000007000	101.970	101.970	0.600		
175	3	0304148	42344	I - Individual	In Kearney	Urban	4R Reconstruction - No A	\$2,558,084	07/2010	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	11/10/2008	1 - Section 404	1	5 - Completed	0000003000	273.240	273.840	0.350			
001	3	0064125	42379	I - Individual	Hastings West	Mill, Resurf., S. Shld.	4R-Maintenance Resurf	\$5,585,323	11/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	12/19/2008			0	1 - NA	0000006000	201.430	211.290	12.100		
035	3	S18B104	42401	I - Individual	Edgar Spur	Gr., Culv., Resurf.	4R-Maintenance Resurf	\$2,256,892	09/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	11/10/2008			0	1 - NA	0000S16B00	0.000	3.990	3.990		
079	3	0806097	42408	I - Individual	Wood River - Grand Island	Mill, Inlay	4R-Maintenance Resurf	\$5,221,781	11/2009	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	1/26/2009			0	1 - NA	0000008000	299.380	310.880	11.500		
079	3	0344131	42433	I - Individual	Grand Island South	Resurf.	4R-Maintenance Resurf	\$6,615,906	11/2009	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	3/2/2009			0	1 - NA	0000003400	226.800	231.160	8.650		
169	3	1365111	42532	I - Individual	Gilead East & West	Resurf.	4R-Maintenance Resurf	\$1,798,772	07/2009	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	12/15/2009			0	1 - NA	0000013600	135.340	140.360	4.200		
105	3	0712109	51183	I - Individual	Nebraska/Colorado Line North	Resurf., Culv	4R-Maintenance Resurf	\$4,881,086	10/2010	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	3/5/2009			0	1 - NA	0000007100	0.000	14.970	14.970		
013	3	3854129	51186	I - Individual	L-7E North	Resurf., S. Shld.	4R-Maintenance Resurf	\$3,315,628	10/2009	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	1/21/2009			0	1 - NA	0000038500	125.630	140.070	7.900		
049	3	0802090	51199	I - Individual	Chappell - Oshkosh	Mill, Resurf.	4R-Maintenance Resurf	\$7,614,973	07/2010	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	2/17/2009			0	1 - NA	0000008000	54.540	94.510	9.980		
033	3	0802093	51310	I - Individual	Sidney - Chappell	Joint Seal, Grinding	4R-Maintenance Restora	\$1,370,482	09/2009	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	2/23/2009			0	1 - NA	0000008000	46.810	84.630	24.900		
111	3	0804104	60887	I - Individual	Maxwell Interchange	Br. Deck Overlay	Bridge Rehabilitation-No	\$1,480,055	09/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	10/28/2008			0	1 - NA	0000008000	190.450	190.450	0.380		
171	3	0833106	61044	I - Individual	Theford Viaduct	Viaduct	4R Reconstruction - No A	\$9,005,874	07/2010	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	6/4/2007	1 - Section 404	1	5 - Completed	0000008300	147.100	148.090	1.790			
047	3	0804129	61196	I - Individual	Darr Interchange	Br. Deck Overlay	Bridge Rehabilitation-No	\$959,845	10/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	2/26/2009			0	1 - NA	0000008000	231.130	231.130	0.310		
047	3	0805069	61439	I - Individual	Lexington - Overton	Resurf., S. Shld.	4R-Maintenance Resurf	\$7,175,887	10/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	10/29/2008			0	1 - NA	0000008000	237.610	248.100	10.500		
137	3	0233105	70725	I - Individual	Loomis - Holdrege	Gr., Culv., Resurf., S. Shld.	4R-Maintenance Resurf	\$3,127,693	11/2010	1.jobs/recovery, 4.transp. Investment	N	CE-d	3 - CE	4/6/2009			0	1 - NA	0000002300	152.690	159.640	6.950		
089	3	2280005	80771	I - Individual	O'Neill East	Culv.	4R Reconstruction - No A	\$286,427	11/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	12/11/2008	1 - Section 404	1	5 - Completed	N/A	N/A	N/A	0.000			
115	3	0913107	80845	I - Individual	Taylor East	Resurf.	4R-Maintenance Resurf	\$2,775,267	10/2009	1.jobs/recovery, 4.transp. Investment	Y	CE-d	3 - CE	2/19/2009			0	1 - NA	0000009100	45.870	54.310	8.440		
109	1	0055168	11215M	I - Individual	North/South Rd., 'P' - Vine, Lincoln	6-Lane, Gr., Culv., Surf., S. Shld.	4R Reconstruction - Added Capacity	\$4,564,000	10/2010	1.jobs/recovery, 4.transp. Investment	N	4 - EIS	8 - ROD	10/15/2002				N/A	N/A	N/A	0.480			
109	1	0346139	13015	I - Individual	Air Park - I-180, Lincoln	Resurf., S. Shld.	4R-Maintenance Resurfacing	\$2,914,000	08/2010	1.jobs/recovery, 4.transp. Investment	N	2 - CE-d	3 - CE	3/5/2009			0	1 - NA	0000003400	318.370	320.960	2.590		
055	2	0809889	22132	I - Individual	Missouri River - 13th St, Omaha	Gr., Str., Surf., S. Shld.	4R Reconstruction - Added Capacity	\$20,163,000	11/2011	1.jobs/recovery, 4.transp. Investment	N	3 - EA/FONSI	5 - FONSI	6/14/2007			0	1 - NA	0000008000	454.300	455.030	0.730		
127	1	1367122	12989	I - Individual	Brownville Bridge	Br. Repair	Bridge Rehabilitation-No Added Capacity	\$14,500,000	10/2010	1.jobs/recovery, 4.transp. Investment	N	2 - CE-d						0	0000013600	240.180	240.180	0.000		
109	1	3340007	12865	I - Individual	Waverly Southeast	Br.	Bridge Replacement - No Added Capacity	\$450,000	10/2010	1.jobs/recovery, 4.transp. Investment	N	2 - CE-d			1 - Section 404	1	4 - Applied/Pending	N/A	N/A	N/A	0.190			
055	2	4809776	21805	I - Individual	SB US-75 over 30th St. Exit, Omaha	Br.	Bridge Replacement - No Added Capacity	\$2,708,000	10/2010	1.jobs/recovery, 4.transp. Investment	N	3 - EA/FONSI					0	1 - NA	0000048000	2.430	2.430	0.000		
055	2	4809777	21806	I - Individual	WB Br. over 24th St., Omaha	Br.	Bridge Replacement - No Added Capacity	\$2,069,000	11/2010	1.jobs/recovery, 4.transp. Investment	N	3 - EA/FONSI					0	1 - NA	0000048000	2.730	2.730	0.000		
055	2	4809778	21807	I - Individual	I-480 WB / US-75 SB Interchange	Gr., Culv., Surf., Br. Removal	4R Reconstruction - Added Capacity	\$18,051,000	11/2010	1.jobs/recovery, 4.transp. Investment	N	3 - EA/FONSI					0	1 - NA	0000048000	2.070	2.950	0.880		
055	2	4809787	21816	I - Individual	SB US-75 over Burt & Cuming, Omaha	Br.	Bridge Replacement - No Added Capacity	\$4,460,000	10/2010	1.jobs/recovery, 4.transp. Investment	N	3 - EA/FONSI					0	1 - NA	0000048000	2.430	2.430	0.000		
109	1	5254009	13043	I - Individual	Superior St. Bridge, Lincoln	Br. Repair	Bridge Rehabilitation-No Added Capacity	\$250,000	10/2009	1.jobs/recovery, 4.transp. Investment	N	2 - CE-d			4 - TBD		2 - TBD	N/A	N/A	N/A	0.000			