
STEWARDSHIP AND OVERSIGHT AGREEMENT 

ON PROJECT ASSUMPTION AND PROGRAM OVERSIGHT 

BY AND BETWEEN 

FEDERAL HIGHWAY ADMINISTRATION, NEBRASKA DIVISION 

AND THE 

NEBRASKA DEPARTMENT OF ROADS 

SECTION I. BACKGROUND AND INTRODUCTION 

The Federal-aid Highway Program (F AHP) is a federally-assisted program of State-selected 
projects. The Federal Highway Administration (FHW A) and the State Departments of 
Transportation have long worked as partners to deliver the F AHP in accordance with Federal 
requirements. In enacting 23 U.S.C. 106(c), as amended, Congress recognized the need to give 
the States more authority to carry out project responsibilities traditionally handled by FHW A. 
Congress also recognized the importance of a risk-based approach to FHWA oversight of the 
FAHP, establishing requirements in 23 U.S.C. 106(g). This Stewardship and Oversight (S&O) 
Agreement sets forth the agreement between the FHWA Nebraska Division and the Nebraska 
Department of Roads (NDOR) on the roles and responsibilities of the FHW A and the NDOR 
with respect to Title 23 project approvals and related responsibilities, and F AHP oversight 
activities. 

The scope of FHW A responsibilities, and the legal authority for State DOT assumption of 
FHWA responsibilities, developed over time. The U.S. Secretary of Transportation delegated 
responsibility to the Administrator of the FHW A for the F AHP under Title 23 of the United 
States Code, and associated laws. (49 CFR 1.84 and 1.85) The following legislation further 
outlines FHWA's responsibilities: 

• Intermodal Surface Transportation Efficiency Act (ISTEA) of 1991; 

• Transportation Equity Act for the 21st Century (TEA-21) of 1998; 

• Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users 
(SAFETEA-LU) of2005 ; and 

• Moving Ahead for Progress in the 21st Century Act (MAP-21) of2012 (P.L. 112-141). 

The FHW A may not assign or delegate its decision-making authority to a State Department of 
Transportation unless authorized by law. Section 106 ofTitle 23 , United States Code (Section 
106), authorizes the State to assume specific project approvals. For projects that receive funding 
under Title 23 , U.S.C. , and are on the National Highway System (NHS) including projects on the 
Interstate System, the State may assume the responsibilities of the Secretary of the U.S. 
Department of Transportation under Title 23 for design, plans, specifications, estimates, contract 
awards, and inspections with respect to the projects unless the Secretary determines that the 
assumption is not appropriate. (23 U.S.C. 106(c)(l)) For projects under Title 23, U.S.C. that are 
not on the NHS, the State shall assume the responsibilities for design, plans, specifications, 
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estimates, contract awards, and inspections unless the State determines that such assumption is 
not appropriate. (23 U.S.C. 106(c)(2)) 

For all other project activities which do not fall within the specific project approvals listed in 
Section 106 or are not otherwise authorized by law, the FHW A may authorize a State DOT to 
perform work needed to reach the FHWA decision point, or to implement FHWA' s decision. 
However such decisions themselves are reserved to FHW A. 

The authority given to the State DOT under Section 1 06( c )(1) and (2) is limited to specific 
project approvals listed herein. Nothing listed herein is intended to include assumption of 
FHWA's decision-making authority regarding Title 23 , U.S.C. eligibility or Federal-aid 
participation determinations. The FHW A always must make the final eligibility and 
participation decisions for the Federal-aid Highway Program. 

Section 1 06( c )(3) requires FHW A and the State DOT to enter into an agreement relating to the 
extent to which the State DOT assumes project responsibilities. This Stewardship and Oversight 
Agreement (S&O Agreement), includes information on specific project approvals and related 
responsibilities, and provides the requirements for FHW A oversight of the F AHP (Oversight 
Program), as required by 23 U.S.C. 106(g). 

SECTION II. INTENT AND PURPOSE OF S&O AGREEMENT 

The intent and purpose of this S&O Agreement is to document the roles and responsibilities of 
the FHWA's Nebraska Division Office (FHWA or Division) and the Nebraska Department of 
Roads NDOR) with respect to project approvals and related responsibilities, and to document the 
methods of oversight which will be used to efficiently and effectively deliver the F AHP. 

The Project Action Responsibility Matrix, Attachment A to this S&O Agreement and as further 
described in Section VIII ofthis S&O Agreement, identifies FHWA FAHP project approvals and 
related responsibilities State DOT assumes from FHW A on a program-wide basis pursuant to 23 
U.S.C. 106(c) and other legal authorities. Upon execution of this agreement, Attachment A shall 
be controlling and except as specifically noted in Attachment A, no other agreements, 
attachments, or other documents shall have the effect of delegating or assigning FHW A 
approvals to State DOT on a program-wide basis under 23 U.S.C 106 or have the effect of 
altering Attachment A. 

SECTION III. ASSUMPTION OF RESPONSIBILITIES FOR FEDERAL-AID 
PROJECTS ON THE NATIONAL HIGHWAY SYSTEM 

A. The NDOR may assume the FHWA' s Title 23 responsibilities for design, plans, 
specifications, estimates , contract awards, and inspections, with respect to Federal-aid 
projects on the National Highway System (NHS)including projects on the Interstate 
System if both the NDOR and FHWA determine that assumption of responsibilities is 
appropriate. 

B. Approvals and related activities for which the NDOR has assumed responsibilities as 
shown in Attachment A will apply program wide unless project specific actions for which 
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the Division will carry out the approval or related responsibilities are documented in 
accordance with the FHWA Project of Division Interest/Project of Corporate Interest 
Guide (FHW A PoDI!PoCI Guide) located at: 
http://www .fhwa.dot.gov /federalaid/ stewardship/ 

C. The NDOR may not assume responsibilities for Interstate projects that are in high risk 
categories. (23 U.S.C. 106(c)(l)) 

D. The NDOR is to exercise any and all assumptions of the Secretary responsibilities for 
Federal-aid projects on the NHS in accordance with Federal laws, regulations and 
policies. 

SECTION IV. ASSUMPTION OF RESPONSIBILITIES FOR FEDERAL-AID 
PROJECTS OFF THE NATIONAL HIGHWAY SYSTEM 

A. The NDOR shall assume the FHWA' s Title 23 responsibilities for design, plans, 
specifications, estimates, contract awards, and inspections, with respect to Federal-aid 
projects off the NHS (non-NHS) unless the NDOR determines that assumption of 

responsibilities is not appropriate. (23 U.S.C. 106(c)(2)) 

B. Except as provided in 23 U.S.C.l09(o), the NDOR is to exercise the Secretary' s 
approvals and related responsibilities on these projects in accordance with Federal laws. 

C. The NDOR, in its discretion, may request FHW A carry out one or more non-NHS 
approvals or related responsibilities listed as "State" in Attachment A on a program-wide 
basis. For a project specific request, the State may request FHWA carry out any approval 

or related responsibility listed in Attachment A off the NHS. Such project-specific 

requests shall be documented in accordance with the FHW A PoDI/PoCI Guide. 

D. Pursuant to 23 U.S.C. 109(o), non-NHS projects shall be designed and constructed in 

accordance with State laws, regulations, directives, safety standards, design standards, 

and construction standards. 

SECTION V. ASSUMPTION OF RESPONSIBILITIES FOR LOCALLY 
ADMINISTERED PROJECTS 

The NDOR may permit local public agencies (LPAs) to carry out the NDOR' s assumed 
responsibilities on locally administered projects. The NDOR is responsible and accountable for 
LPA compliance with all applicable Federal laws and requirements. 
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SECTION VI. PERMISSIBLE AREAS OF ASSUMPTION UNDER 23 U.S.C. 106(c) 

An assumption of responsibilities under 23 U.S.C. 106(c) may cover only activities in the 
following areas: 

A. Design which includes preliminary engineering, engineering, and design-related 
services directly relating to the construction of a F AHP-funded project, including 
engineering, design, project development and management, construction project 
management and inspection, surveying, mapping (including the establishment of 
temporary and permanent geodetic control in accordance with specifications of the 
National Oceanic and Atmospheric Administration), and architectural-related 
services. 

B. PS&E which represents the actions and approvals required before authorization of 
construction. The PS&E package includes geometric standards, drawings, 
specifications, project estimates, certifications relating to completion of right-of-way 
acquisition and relocation, utility work, and railroad work. 

C. Contract awards which include procurement of professional and other consultant 
services and construction-related services to include advertising, evaluating, and 
awarding contracts. 

D. Inspections which include general contract administration, material testing and 
quality assurance, review, and inspections of Federal-aid contracts as well as final 
inspection/acceptance. 

E. Approvals and related responsibilities affecting real property as provided in 23 CFR 
710.201(i) and any successor regulation in 23 CFR Part 710. 

SECTION VII. FEDERAL APPROVALS AND RELATED RESPONSIBILITIES THAT 
MAY NOT BE ASSUMED BY THE NDOR 

A. Any approval or related responsibility not listed in Attachment A cannot be assumed by 
the State without prior concurrence by FHW A Headquarters. The following is a list of 
the most frequently-occurring approvals and related responsibilities that may not be 
assumed by the NDOR: 

• Civil Rights Program approvals; 
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• Environmental approvals, except those specifically assumed under other agreements. 
(23 U.S.C. 326 and 327; programmatic categorical exclusion agreements); 

• Federal air quality conformity determinations required by the Clean Air Act; 
• Approval of current bill and final vouchers; 
• Approval of federally-funded hardship acquisition, protective buying, and 23 U.S.C. 

1 08( d) early acquisition; 
• Project agreements and modifications to project agreements and obligation of funds 

(including advance construction); 
• Planning and programming pursuant to 23 U.S.C. 134 and 135; 
• Special Experimental Projects (SEP-14 and SEP-15); 
• Use oflnterstate airspace for non-highway-related purposes; 
• Any Federal agency approval or determination under the Uniform Relocation 

Assistance and Real Property Acquisition Policies Act of 1970 (Uniform Act), as 
amended, and implementing regulations in 49 CFR Part 24; 

• Waivers to Buy America requirements; 
• Approval of Federal participation under 23 CFR 1.9(b); 
• Provide pre-approval for preventive maintenance project (until FHWA concurs with 

NDOR procedures); 
• Requests for credits toward the non-Federal share of construction costs for early 

acquisitions, donations, or other contributions applied to a project; 
• Functional replacement of property; 
• Approval of a time extension for preliminary engineering projects beyond the 1 0-year 

limit, in the event that actual construction or acquisition of right-of-way for a 
highway project has not commenced; 

• Approval of a time extension beyond the 20-year limit for right of way projects, in the 
event that actual construction of a road on the right-of-way is not undertaken; 

• Determine need for Coast Guard Permit; 
• Training Special Provision - Approval of New Project Training Programs; and 
• Any other approval or activity not specifically identified in Attachment A unless 

otherwise approved by the FHW A, including the Office of Chief Counsel. 

B. For all projects and programs, the NDOR will comply with Title 23 and all applicable 
non-Title 23 , U.S.C. Federal-aid program requirements, such as metropolitan and 
statewide planning; environment; procurement of engineering and design related service 
contracts (except as provided in 23 U.S.C. 109(o)); Civil Rights including Title VI ofthe 
Civil Rights Act, and participation by Disadvantaged Business Enterprises; prevailing 
wage rates; and acquisition of right-of-way, etc. 

C. This Agreement does not modify the FHW A' s non-Title 23 program approval and related 
responsibilities, such as approvals required under the Clean Air Act; National 
Environmental Policy Act, Executive Order on Environmental Justice (E.O. 12898), and 
other related environmental laws and statutes; the Uniform Act; and the Civil Rights Act 
of 1964 and related statutes. 
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SECTION VIII. PROJECT ACTION RESPONSIBILITY MATRIX 

Attachment A, Project Action Responsibility Matrix, to this S&O Agreement identifies F AHP 
project approvals and related responsibilities. The Matrix specifies which approvals and related 
responsibilities are assumed by the State under 23 U.S.C. 106(c) or other statutory or regulatory 
authority, as well as approvals and related responsibilities reserved to FHW A. 
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SECTION IX. HIGH RISK CATEGORIES 

A. In 23 U.S.C. 106(c), Congress directs that the Secretary shall not assign any approvals or 
related responsibilities for projects on the Interstate System ifthe Secretary determines 
the project to be in a high risk category. Under 23 U.S.C. 106(c)(4)(8), the Secretary 
may define high risk categories on a national basis, State-by-State basis, or national and 
State-by-State basis. 

B. The Division has determined there are no high risk categories. 

SECTION X. FHWA OVERSIGHT PROGRAM UNDER 23 U.S.C. 106(g) 

A. In 23 U.S.C. 1 06(g), Congress directs that the Secretary shall establish an oversight 
program to monitor the effective and efficient use of funds authorized to carry out the 
F AHP. This program includes FHW A oversight of the State's processes and 
management practices, including those involved in carrying out the approvals and related 
responsibilities assumed by the State under 23 U.S.C. 106(c). Congress defines that, at a 
minimum, the oversight program shall be responsive to all areas relating to financial 
integrity and project delivery. 

B. The FHWA shall perform annual reviews that address elements ofthe NDOR's financial 
management system in accordance with 23 U.S.C. 106(g)(2)(A). FHWA will 
periodically review the NDOR' s monitoring of subrecipients pursuant to 23 U.S.C. 
1 06(g)( 4)(B). 

C. The FHWA shall perform annual reviews that address elements ofthe project delivery 
systems of the NDOR, which elements include one or more activities that are involved in 
the life cycle of project from conception to completion of the project. The FHW A will 
also evaluate the practices of the NDOR for estimating project costs, awarding contracts, 
and reducing costs. 23 U.S.C. 106(g)(2) and (3). 

D. To carry out the requirements of23 U.S.C. 106(g), the FHWA will employ a risk 
management framework to evaluate financial integrity and project delivery, and balance 
risk with staffing resources, available funding, and the State' s transportation needs. The 
FHW A may work collaboratively with the NDOR to assess the risks inherent with the 
F AHP and funds management, and how that assessment will be used to align resources to 
develop appropriate risk response strategies 

Techniques the Division and NDOR may use to identify and analyze risks and develop 
response strategies include the following: 

• Program Assessments; 
• FIRE Reviews; 
• Program Reviews; 
• Certification Reviews; 
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• Recurring or periodic reviews such as the Compliance Assessment Program (CAP); 
and 

• Inspections of project elements or phases. 

These techniques will be carried out in a manner consistent with applicable Division 
Standard Operating Procedures or other control documents relating to program 
assessments, FIRE, program reviews, CAP, etc. 

The following techniques and processes will be used to carry out the requirements of 23 
U.S.C. 106(g): 

• Program Assessments; 
• FIRE Reviews; 
• Program Reviews; 
• Certification Reviews; 
• Recurring or periodic reviews such as the Compliance Assessment Program 
(CAP); and 
• Inspections of project elements or phases 

See Attachment C. 
E. Program Responsibility Matrix 

Attachment B to this S&O Agreement is the Program Responsibility Matrix example that 
identifies all relevant FHW A program actions, and Division and NDOR program contact 
offices. 

F. Manuals and Operating Agreements 

NDOR manuals, agreements and other control documents that have been approved for 
use on Federal-aid projects are listed in Attachment C to this S&O Agreement. A list of 
NDOR Manuals, Guidelines, Policy and Procedures applied to Federal Aid projects, not 
officially reviewed and approved by FHW A are also provided in Attachment C. 

G. Stewardship and Oversight Indicators 

The Division and NDOR may jointly establish Stewardship and Oversight Indicators. 
The Indicators should set targets, track trends, and implement countermeasures and 
actions when the data is moving away from the desired target direction. Indicators can 
provide documented evidence that the NDOR assumption of responsibilities is 
functioning appropriately. Stewardship and Oversight Indicators should be reviewed on 
an annual basis. If utilized, the Indicators shall be incorporated by reference to this S&O 
Agreement. 

SECTION XI. NDOR OVERSIGHT AND REPORTING REQUIREMENTS 

A. NDOR Oversight and Reporting Requirements 
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The NDOR is responsible for demonstrating to the FHW A how it is carrying out its 
responsibilities in accordance with this S&O Agreement. In order to fulfill this 
responsibility, the NDOR will follow the operational manuals and agreements as 
approved by FHW A listed in the Attachment C. 

B. NDOR Oversight of Locally Administered Projects 
NDOR directly administers the local federal aid projects to ensure federal requirements 
are being complied with from conception to completion. 

As outlined in the LP A Guidelines Manual: 
• All forms, agreements and processes are developed and provided by NDOR. Locals 

are required to use them. 

• NDOR administers the financial aspects of projects by directly making obligations in 
FMIS. Local agencies do not have access to FMIS. 

• All consultants (PE/CE) are procured using the NDOR's RFP process or On-calls 
established by NDOR. 

• NDOR provides direct oversight of activities with check lists and gives Notice to 
Proceed for all projects in the two TMA areas (MAPA and LCLC). NDOR takes an 
even more direct administration role of being the Responsible Charge for all Federal­
aid projects outside of the two TMA areas. This role includes inspection, sampling 
and testing during the construction phase. 

• NDOR prepares all final NEP A and permitting documents. 

• NDOR provides ROW certificates for every project. 

• NDOR requires the use of State specifications and Material Sampling/Testing. 

• NDOR requires the use of the State electronic management system (SiteManager). 

• NDOR awards all contracts to letting. 

• NDOR pays all construction and consultant invoices. 

B.1. State DOT' s are required to provide adequate oversight of sub-recipients including 
oversight of any assumed responsibilities the NDOR delegates to a LP A. 

B.2. Pursuant to 23 U.S.C. 106(g)(4), the NDOR shall be responsible for determining that 
sub-recipients of Federal funds have adequate project delivery systems for locally 
administered projects and sufficient accounting controls to properly manage such 
Federal-aid funds. The State DOT is also responsible for ensuring compliance with 
reporting and other requirements applicable to grantees making sub-awards, such as 
monthly reporting requirements under the Federal Funding Accountability and 
Transparency Act of2006, PL 109-282 (as amended by PL 110-252). 
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B.3. The NDOR acknowledges that it is responsible for sub-grantee awareness of Federal 
grant requirements, management of grant awards and sub-awards , and is familiar with 
and comprehends pass through entity responsibilities(2 C.F.R 200.331 Requirements 
for Pass-thru Entities. The NDOR shall carry out these responsibilities using the 
following actions, programs, and processes: 

NDOR shall administer the LPA Program in accordance with the Nebraska 
Department of Roads LP A Manual as amended and approved by the FHW A 
Nebraska Division. 

B.4. The NDOR shall assess whether a sub-recipient has adequate project delivery systems 
and sufficient accounting controls to properly manage projects, using the following 
actions, programs, and processes: 

NDOR Administers the LP A Program as described above. 

B.5. The NDOR shall assess whether a sub-recipient is staffed and equipped to perform 
work satisfactorily and cost effectively, and that adequate staffing and supervision 
exists to manage the Federal project(s), by using the following actions, programs, and 
processes: 

NDOR Administers the LP A Program as described above. 

B.6. The NDOR shall assess whether sub-recipient projects receive adequate inspection to 
ensure they are completed in conformance with approved plans and specifications, by 
using the following actions, programs, and processes: 

If a consultant or LP A forces are used for this work, aN ebraska Department of Roads 
State Representative is assigned to provide oversight. 

B.7. The NDOR shall ensure that when LPAs elect to use consultants for engineering 
services, the LPA, as provided under 23 CFR 635.105(b), shall provide a full-time 
employee of the agency to be in responsible charge of the project. The NDOR' s 
process to ensure compliance with this requirement is documented by the following 
actions, programs, and processes: 

Federal Aid projects within a TMA, are managed by an LPA Responsible Charge and 
oversight is provided by an NDOR Project Coordinator or State Representative. 

Federal Aid Projects outside ofTMA' s, are managed by an NDOR Responsible 
Charge. 
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B.8. The NDOR shall ensure that project actions will be administered in accordance with 
all applicable Federal laws and regulations. The NDOR will use the process and 
required approvals on sub-recipient projects as outlined in the Nebraska Department 
of Roads LP A Manual. 

The activities for ensuring compliance, at a minimum, oversight should cover these 
areas: 

a. Consultant selection and management; 
b. Environment; 
c. Design; 
d. Civil Rights; 
e. Financial management including audits and indirect cost allocation plans; 
f. Right-of-way; 
g. Construction monitoring, including Quality Control/Quality Assurance (QC/QA); 

and 
h. Construction Contract administration including the NDOR's responsibility to 

approve a sub-recipient to pursue a contract procurement method other than 
competitive bidding. 

B.9. The NDOR shall document its oversight activities for LPA-administered projects and 
findings, and how it will share this information with the FHW A. 

NDOR administers all projects sponsored by LP As. NDOR serves as the Responsible 
Charge (RC) for LPA projects outside ofthe TMA's. Currently the TMA's are still 
required to have aRC on their staff to oversee the daily activities of their project; but 
NDOR retains the administration of those projects by directly controlling such items 
as notices to proceed for each activity, Federal Fund obligations, Right-of-Way 
Certifications, and project bid lettings. All project documentation including 
documentation for LPA projects follows NDOR's standard processes and is available 
to FHW A for review. 

SECTION XII. IMPLEMENTATION AND AMENDMENTS 

A. This S&O Agreement will take effect as of the effective date of the signature of the 
FHW A Nebraska Division Administrator, who shall sign this S&O Agreement last. 

B. The Division and NDOR agree that updates to this Agreement will be considered 
periodically on a case-by-case basis or when: 

• Significant new legislation, Executive orders, or other initiatives affecting the 
relationship or responsibilities of one or both parties to the S&O Agreement 
occurs; 
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• Leadership, or leadership direction, changes at the NDOR or FHW A; or 

• Priorities shift as a result of audits, public perception, or changes in staffing at 
either the NDOR or Division Office. 

C. The Division and NDOR agree that changes may occur to the contents of the 
Attachments to this S&O Agreement and documents incorporated by reference into the 
S&O Agreement. Except as provided in paragraph XII.D and E., changes to the 
Attachments and documents incorporated by referen<;e will not require the Division and 
NDOR to amend this S&O Agreement. The effective date of any revisions to one of 
these documents shall be clearly visible in the header of the revised document. This 
Agreement and any revised document shall be posted on the Division's S&O Agreement 
internet site within five (5) business days of the effective date. 

D. Any changes to the high risk categories must be documented by an amendment to this 
S&O Agreement. 

E. Any changes to the Project Action Responsibility Matrix must be approved by the 
FHW A Office of Infrastructure in writing and documented by an amendment to this S&O 
Agreement. 

REMAINDER OF PAGE LEFT BLANK INTENTIONALLY 
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EXECUTION BY THE FHWA NEBRASKA DIVIs•~~"'..,.. 

Executed this sff 

Joseph A. Werning 
Division Administrator 
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EXECUTION BY THE NEBRASKA DEPARTMENT OF ROADS 

Executed this JS '"'({, 
·----:::;..-.,~--

Signature 

Moe Jamshidi 

Acting Director 
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ATTACHMENT A 
PROJECT ACTION RESPONSIBILITY MATRIX 

(As of February 6, 2015) 

The following matrix identifies Federal-aid highway program (FAHP) project approvals 
and related responsibilities on a program-wide basis. The matrix specifies which actions 
are assumed by the State under the provisions of 23 U.S.C. 106(c) or other statutory or 
regulatory authority, as well as those which are reserved to FHW A. Projects classified as 
PoDI projects are not covered by the matrix, as those projects will be governed by a 
separate PoD I plan that specifies FHW A and State responsibilities for the project. 
In the matrix, actions marked with an asterisk ("FHW A*") are those that FHW A has 
retained but that could have been assumed by the State through FHW A discretion (on the 
NHS) or by right (off the NHS). Projects requiring those actions are PoDI projects 
because of FHW A's retained authority. Those projects will be governed by a separate 
PoOl Plan. 
The State DOT is responsible for ensuring all individual elements of the project are 
eligible for F AHP funding, but all final eligibility and participation determinations are 

. db FHWA retame >Y 
PROJECT ACTION RESPONSIBILITY MATRIX (as of February 6, 2015) (Excluding 

PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NHS PROJECTS OFF THE 
ACTION NHS 

PROGRAMMING (All phases) 
Ensure project in Statewide 
Transportation Improvement 

STATE STATE 
Program (STIP)ffransportation 
Improvement Program (TIP) 
Identify proposed funding 
category STATE(l) STATE(l) 

FINANCIAL MANAGMENT (All phases) 
Obligate funds/approve Federal-
aid project agreement, 
modifications and project closures 

FHWA FHWA 
(project authorizations) (Note: this 
action cannot be assumed by 
State) 
Authorize current bill (Note: this 
action cannot be assumed by FHWA FHWA 
State) 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NBS PROJECTS OFF THE 
ACTION NHS 

Review and Accept Financial Plan 
and Annual Updates for Federal 
Major Projects over $500 million 

FHWA FHWA [23 U.S.C. 106(h)] (Note: this 
action cannot be assumed by 
State) 
Review Cost Estimates for 
Federal Major Projects over $500 
million [23 U.S.C. 106(h)] (Note: FHWA FHWA 
this action cannot be assumed by 
State) 
Develop Financial Plan for 
Federal Projects between $100 

STATE STATE million and $500 million. 
[23 U.S.C. 106(i)] 

ENVIRONMENT (All phases) 
All EA/FONSI, EIS/ROD, 4(f), 
106, 6(f) and other approval 
actions required by Federal 
environmental laws and FHWA(2) FHWA(2) 
regulations. (Note: this action 
cannot be assumed by STATE 
exc~t under 23 U.S.C. 327) 
Categorical Exclusion approval 
actions (Note this action cannot be 
assumed by the State except 
through an assignment under 23 

FHWA(2) FHWA(2) 
U.S.C. 326 or 327, or through a 
programmatic agreement pursuant 
to Section 1318(d) ofMAP-21) 
and 23 CFR 771.117(g) 
PRELIMINARY DESIGN (Des~n Phase) 
Consultant Contract Selection STATE(3) STATE(3) 
Sole source Consultant Contract 

STATE(3) STATE(3) 
Selection 

Approve hiring of consultant to 
FHWA FHWA 

serve in a "management" role 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NBS PROJECTS OFF THE 
ACTION NBS 

(Note: this action cannot be 
assumed by State) [23 CFR 172.9] 

Approve consultant agreements 
and agreement revisions (Federal 

STATE(3) STATE non-Major Projects) 
[23 CFR 172.9] 

Approve consultant agreements 
and agreement revisions on 
Federal Major Projects [23 CFR FHWA FHWA 
172.9] (Note: this action cannot 
be assumed by State) 
Approve exceptions to design 
standards STATE STATE 
[23 CFR 625 .3(f)] 

Interstate System Access Change 
[23 USC 111] (Note: this action FHWA N/A 
cannot be assumed by State) 
Interstate System Access 
Justification Report [23 USC 111] 

FHWA* N/A 
(Note: action may be assumed by 
State pursuant to 23 USC lll(e)) 
Airport highway clearance 
coordination and respective public 

STATE STATE 
interest finding (if required) 
[23 CFR 620.104] 

Approve Project Management 
Plan for Federal Major Projects 
over $500 million [23 USC FHWA FHWA 
106(h)] (Note: this action cannot 
be assumed by State) 
Approve innovative and Public-
Private Partnership projects in 
accordance with SEP-14 and SEP- FHWA FHWA 
15 (Note: this action cannot be 
assumed by State) 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NHS PROJECTS OFF THE 
ACTION NHS 

Provide pre-approval for 
preventive maintenance project 
(until FHW A concurs with 

FHWA FHWA STATE procedures) (Note: this 
action cannot be assumed by 
State) 

DETAILED I FINAL DESIGN (Design Phase) 
Provide approval of preliminary 
plans for unusual/complex bridges 

FHWA (4) N/A or structures on the Interstate. [23 
USC 109(a) and FHW A Policy 

Provide approval of preliminary 
plans for unusual/complex bridges 
or structures (non-Interstate) . FHWA* (4) STATE 
[23 USC 109(a) and FHW A 
Policy] 
Approve retaining right-of-way 
encroachments STATE STATE 
[23 CFR 1.23 (b) & (c)] 
Approve use of local force 
account agreements FHWA* STATE 
[23 CFR 635.104 & 204] 
Approve use of publicly owned 

FHWA* STATE 
equipment [23 CFR 635 .106] 
Approve the use of proprietary 
products, processes FHWA * STATE 
[23 CFR 635.411] 
Concur in use of publicly 
furnished materials [23 CFR FHWA* STATE 
635.407] 
RIGHT-OF-WAY (Design and Operational Phases) 
Make feasibility/practicability 
determination for allowing 
authorization of construction prior FHWA STATE 
to completion of ROW clearance, 
utility and railroad work 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSffiLE 

PROJECTS ON THE NHS PROJECTS OFF THE 
ACTION NHS 

-
. 

[23 CFR 635.309(b)] 

Make public interest finding on 
whether State may proceed with 
bid advertisement even though 
ROW acquisition/relocation 

FHWA * STATE 
activities are not complete for 
some parcels 
[23 CFR 635.309(c)(3)] 

Ensure compliant ROW certificate 
STATE STATE is in place [23 CFR 635.309(c)] 

Approve Hardship and Protective 
Buying [23 CFR 710.503] (If a 
Federal-aid project) (Note: this FHWA FHWA 
action cannot be assumed by 
State) 
Approve Interstate Real Property 
Interest Use Agreements [23 CFR FHWA 

NIA 
710.405] (Note: this action cannot 
be assumed by State) 

Approve non-highway use and 
FHWA STATE (3) 

occupancy [23 CFR 1.23(c)] 

Approve disposal at less than fair 
market value of federally funded 
right-of-way, including disposals 

FHWA FHWA 
of access control [23 U.S.C. 156] 
(Note: this action cannot be 
assumed by State) 
Approve disposal at fair market 
value of federally funded right-of-
way, including disposals of access 
control [23 CFR 710.409] (Note: 

FHWA STATE (3) 
23 CFR 710.201 authorizes 
FHW A and STATE to agree to 
scope of property-related 
oversight and approvals for all 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoD Is, which are subject to separate PoD I Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NBS PROJECTS OFF THE 
ACTION NHS 

actions except those on the 
Interstate System) 

Requests for credits toward the 
non-Federal share of construction 
costs for early acquisitions, 
donations or other contributions FHWA FHWA 
applied to a project (note: this 
action cannot be assumed by 
State) 
Federal land transfers [23 CFR 
710, Subpart F] (Note: this action FHWA FHWA 
cannot be assumed by State) 
Functional replacement of 
property [23 CFR 710.509] 

FHWA FHWA 
(Note: this action cannot be 
assumed by State) 

SYSTEM OPERATIONS AND PRESERVATION (Design Phase) 
. Accept Transportation 
Management Plans (23 CFR STATE STATE 
630.1012(b)) 
Approval of System Engineering 
Analysis (for ITS) FHWA* STATE 
[23 CFR 940. 11] 
PS&E AND ADVERTISING (Desi2n Phase) 
Approve PS&E 

STATE STATE 
[23 CFR 630.201] 
Authorize advance construction 
and conversions [23 CFR 630.703 FHWA FHWA 
& 709] (Note: this action cannot 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NHS PROJECTS OFF THE 
ACTION NHS 

be assumed by State) 

Approve utility or railroad force 
account work STATE STATE 
[23 CFR 645.113 & 646.216] 
Approve utility and railroad 
agreements STATE STATE 
[23 CFR 645.113 & 646.216] 
Approve use of consultants by 
utility companies STATE STATE 
[23 CFR 645.109(b)] 
Approve exceptions to maximum 
railroad protective insurance STATE STATE 
limits [23 CFR 646.111] 

Authorize (approve) advertising 
STATE STATE 

for bids [23 CFR 635.112, 309] 

CONTRACT ADVERTISEMENT AND AWARD (Design Phase) 
AU contracts to be done by competitive bidding unless otherwise authorized by law 
Approve cost-effectiveness 
determinations for construction 
work performed by force account 

FHWA STATE 
or by contract awarded by other 
than competitive bidding 
[23 CFR 635.104 &.204] 
Approve emergency 
determinations for contracts 
awarded by other than FHWA* STATE 
competitive bidding 
[23 CFR 635.104 &.204] 
Approve construction engineering 

STATE STATE 
by local agenc_y [23 CFR 635.105] 
Approve advertising period less 

FHWA* STATE 
than 3 weeks [23 CFR 635 .112] 
Approve addenda during 
advertising period STATE STATE 
[23 CFR 635 .112] 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NHS PROJECTS OFF THE 
ACTION NHS 

Concur in award of contract 
STATE STATE 

[23 CFR 635 .114] 
Concur in rejection of all bids 

STATE STATE 
[23 CFR 635.114] 
Approval of Design-Build 
Requests-for-Proposals and N/A N/A 
Addenda [23 CFR 635.112] 

CONSTRUCTION (Construction Phase) 
Approve changes and extra work 

STATE STATE 
[23 CFR 635 .120] 
Approve contract time extensions 

STATE STATE 
[23 CFR 635 .120] 
Concur in use of mandatory 
borrow/disposal sites FHWA* STATE 
[23 CFR 635.407] 

Accept materials certification 
STATE STATE 

[23 CFR 63 7 .207] 
Concur in settlement of contract 

FHWA* STATE 
claims [23 CFR 635.124] 
Concur in termination of 
construction contracts STATE STATE 
[23 CFR 635 .125] 
Waive Buy America provisions 
[23 CFR 635.410] (Note: this 

FHWA FHWA 
action cannot be assumed by 
State) 
Final inspection/acceptance of 
completed work [23 USC 114(a)] STATE STATE 

CIVIL RIGHTS (All phases) 
Approval of Disadvantaged 
Business Enterprise (DBE) 
Project Contract Goal set by the STATE STATE 
NDOR under 49 CFR 26.5l (d). 
[49 CFR 26.5l (e)(3)] 
Acceptance of Bidder's Good 

STATE STATE 
Faith Efforts to Meet Contract 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

ACTION 

Goal [49 CFR 26.53] orofPrime 
Contractor's Good Faith Efforts to 
Find Another DBE Subcontractor 
When a DBE Subcontractor is 
Terminated or Fails to Complete 
Its Work [49 CFR 26.53(g)] 
(Note: this action cannot be 
performed by the FHW A) 
Equal Employment Opportunity 
(EEO) Contract Compliance 
Review [23 CFR Part 230, 
Subpart D]). 
Training Special Provision­
Approval of Project Goal for 
training slots or hours 
[23 CFR Part 230, Subpart A] 
Training Special Provision­
Approval of New Project Training 

AGENCY RESPONSIBLE 

PROJECTS ON THE NHS 

STATE 

STATE 

PROJECTS OFF THE 
NHS 

STATE 

STATE 

Programs (Note: this action FHW A FHW A 
cannot be assumed by State) 
[23 CFR 230.lll(d), (e)] 

FOOTNOTES: 
(1) State is responsible for ensuring that all individual elements of the project are eligible. FHW A 

will check that the scope of the project as described in submitted project agreement is eligible 
for the category of funding sought. All final eligibility and participation determinations are 
retained by FHW A. 

(2) If there is a 23 U.S.C. 326 or 325 assignment or PCE agreement, decisions are handled in 
accordance with those assignments or agreements . 

(3) State's process and modifications to, or variation in process, require FHW A approval. 

(4) Unusual/Complex bridges and structures are those that the Divis ion determines to have unique 
foundation problems, new or complex designs, exceptionally long spans, exceptionally large 
foundations, complex hydraulic elements, or that are designed with procedures that depart 
from currently recognized acceptable practices (i.e., cable-stay, suspension, arch, segmental 
concrete, moveable, truss, tunnels, or complex geotechnical walls or ground improvement 
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PROJECT ACTION RESPONSffiiLITY MATRIX (as of February 6, 2015) (Excluding 
PoDis, which are subject to separate PoDI Plans) 

AGENCY RESPONSIBLE 

PROJECTS ON THE NHS PROJECTS OFF THE 

ACTION NHS 

systems) In Nebraska the terminology used in the NBI and NDOR Inspection Program 
includes movable, suspension, cable stayed and other bridges with unusual charactoristics. 
Currently NDOR has two types of bridges that are considered to be complex; Concrete 
Continuous Segmental Box Girder and Steel Arch-Thm. 
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ATTACHMENT B 
PROGRAM RESPONSIBILITY MATRIX 

PROGRAM ACTION RESPONSIBILITY 

The following matrix is an example list of program actions. The Division should refer to 
http:/ /our.dot.gov/office/fhwa.hq/Officeoflnfrastructure/hipa/50/Resources/ for the latest updated version which can be incorporated 
into the agreement or referenced as a control document. Modify the matrix to reflect the Division and State "Responsible 
Program Office." The primary office of contact should be listed, rather than an individual or the approving official. 

State will monitor 
appropriations , 
allotments and 

31 USC 1341(a)(1)(A)& 
Office of Chief 

obligations to ensure 
Appropriations, I (B); 31 USC 1517(a); As needed 

Not 
Financial Finance Controller 

that all funding is used 
Allotments, Obligations 23 usc 118(b), 23 Applicable 

Officer efficiently within each 
usc 121 quarter and use all 

Obligation Authority 
(OA) by the end of the 
~ear. 

The State will certify 
Approval of Indirect 

12 CFR 200 Subpart E; 

I I 
Not 

I 
Office of Chief 

I I 
I that the ICAP was 

Cost Allocation Plans 
ASMBC-10 

Annually 
Applicable 

Financial Finance Controller prepared in 
(I CAPs) Officer accordance with 2 CFR 

200 Suboart E. 
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State will continue to 
provide oversight and 
conduct reviews to 
ensure Federal-aid 
compliance. FHWA will 

FHWA Order Office of Chief review and monitor. 
FIRE Program Activities 4560.1 C(or as Ongoing September Financial Finance Controller State responsibilities 

superseded) Officer include multiple tasks 
in support of risk 
assessments, 
conducting reviews and 
implementation of 
recommendations. 

Audit State assures 
Coordination/FHWA FMFIA, 2 C.F.R Part 

Office of Chief corrective action is 
Financial Statement 200, Subpart F; GAAP, 

As needed Not 
Financial Finance Controller 

taken to resolve audit 
Audit/State External CFO Act of 1990; DOT Applicable 

Officer findings and FHWA will 
Audit Reviews/State Order 8000.1 C monitor activities to 
Internal Audit Reviews ensure implementation. 

Improper Payments 
Information Act of 
2002, PL 107-300, State will provide all 
Improper Payments 

As information necessary 

Improper Payments Elimination and 
determined 

Office of Chief to document sampled 

Review Recovery Act of 201 0, Annually 
by external Financial Finance Controller payments and FHWA 

PL 111-204, Improper Officer offices will review and 
Payments Elimination auditors 

complete appropriate 
and Recovery data submittal forms. 
Improvement Act of 
2012, PL 112-248 

State will submit 
requests for transfer 

Transfer of Funds 
and FHWA approves 
and processes the 

between programs or to 23 usc 126 23 usc 
Not 

Office of Chief funding transfers 
other FHWA offices or 132, and FHWA Order As needed 

Applicable Financial Finance Controller between programs, to 
agencies as requested 4551.1 Officer other States, to other 
by State agencies, and to 

FHWA HQ, Federal 
Lands, or Research 
offices. 

-
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23 USC 1 06(g)(2)(A) 
states that the 
Secretary shall perform 

Reviews of State annual reviews that 
Transportation 

Not 
Office of Chief address elements of 

Departments Financial 23 USC 1 06(g)(2)(A) Annually 
Applicable 

Financial Finance Controller the State transportation 
Management Systems - Officer departments' financial 
Financial Integrity management systems 

that affect projects 
approved under 
subsection (a). 

Review Adequacy of 
Sub-recipient Project 

Office of Chief 
Delivery Systems and 

23 USC 106(g)(4)(A)(i) As needed 
Not 

Financial Finance Materials and Research 
Sufficient Accounting Applicable i 

Controls to Manage 
Officer 

Federal Funds 
Periodic Reviews of 

Not Office of Engineering & States Monitoring of 23 USC 106(g)(4)(B) As needed Materials and Research 
sub-recipients 

Applicable Infrastructure Operations 

A State must enter into 
an agreement with 
FHWA for use of the 
increased Federal 
share allowable under 

Approval of Increased As determined 
Office of Chief 

this section , which 
Federal Share 

23 usc 120(b)(2) 
by the Federal Not 

Financial Finance Controller Division 
must be reviewed and 

Agreement (Sliding Share Applicable 
Officer 

updated periodically as 
Scale) Agreement agreed to in the 

agreement. States 
must demonstrate that 
they are in compliance 
with the statute and the 
agreement. 

Prepare I Review Title 
Division office reviews, 

VI Plan 23 CFR 200.9(b)(10) Annually 1-0ct 
Office of Civil 

Program Delivery Team Human Resources comments, and 
Accomplishments and Rights 
Next Year's Goals 

approves. 

Prepare I EEO 
23 CFR 230, Subpart Division office reviews 

Contractor Compliance 
C, Appendix A, Part I, Annually 1-0ct 

Office of Civil Program Delivery 
Construction comments, and 

Plan accomplishments 
Ill 

Rights Team 
and next year's goals 

approves. 

Prepare I Review State 
Internal EEO Division office reviews 
Affirmative Action Plan 

23 CFR 230.311 Annually 1-0ct 
Office of Civil Program Delivery 

Human Resources 
comments, and 

(Title VII) Rights Team approves. Courtesy 
Accomplishments and copy to HQ. 
Goals 

-----
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Review DBE Program Not Office of Civil Program Delivery 
Division sends to HCR 

49 CFR 26.21 (b)(2) As needed Construction for review and approval 
Revisions Applicable Rights Team 

as 

Prepare I DBE Uniform June 1st 
Office of Civil Division Office reviews 

Awards and 49 CFR 26, Appendix B Semi-Annual December 
Rights 

Program Delivery Team Construction 
and sends to HCR 

Commitment Report 1st 

Prepare I Annual Division Office 
Analysis and Corrective 49 CFR 26.47(c) Annual (as December Office of Civil Program Delivery 

Construction approves sends copy 
Action Plan (if necessary) 31st Rights Team 
necessary) 

to HCR 

Division reviews and 
approves; HCC 

Prepare I State DBE 
49 CFR 26.45(f)(1) Triennial August 1st 

Office of Civil Program Delivery 
Construction 

provides legal 
Program Goals Rights Team sufficiency review and 

approval sends copy to 
HCR 

Prepare I Review On-
the-Job-Training (OJT) 

23 CFR 230.111 (b) Annually TBA 
Office of Civil Program Delivery Construction 

Division office reviews 
goals & Rights Team and comments. 
accomplishments 

Approval of OJT and 
23 CFR 230.113 & 23 Office of Civil 

Division recommends 
DBE Supportive 

CFR 230.204 
Annual TBA 

Rights 
Program Delivery Team Construction approval submits to 

Services fund requests HCR for final approval 

Return of any unused 
Office of Civil Division works with 

discretionary grant 23 CFR 230.117(2) Annual TBA 
Rights 

Program Delivery Team Construction 
HCR and CFO 

program funding 

Prepare I Review of 23 CFR 230.113(g}, 
Office of Civil Division office reviews 

Report on Supportive 230.1 21(e), Quarterly 
Rights 

Program Delivery Team Construction 
and comments. 

Services (OJT & DBE) 230.204(g)(6) 

Prepare I Review 
23 CFR 230.121 (a); 

Annual Contractor 
Employment Report 

Appendix D to Subpart Office of Civil Recommendation sent 
(Construction Summary 

A, Part 230, General Annually 1-Dec 
Rights 

Program Delivery Team Construction 
to HQ for approval. 

Information and 
of Employment Data 

Instructions 
(Form PR-1392) 

Report sent to HQ 

Prepare I Review State 
quarterly for 

23 CFR, Subpart C, Office of Civil informational purposes 
DOT Employment 

Appendix A 
Biannual 1-Dec 

Rights 
Program Delivery Team Human Resources 

and recommendation 
Statistical Data (EE0-4) sent to HQ annually for 

approval. 
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Prepare I Review 
Annual Federal 
Projected Awards 
Reports - Historically 
Black Colleges & 

Presidential Executive 
Universities!Tribal 

Orders: 13230, Office of Civil 
Divisions submit data 

Colleges & 
13256,13270, 13361 , 

Annual TBA 
Rights 

Program Delivery Team Human Resources to HCR who prepares 
Universities/Hispanic 13515 

report for DOCR 
Serving Institutes, 
American Indian 
Alaskan Native, Asian 
Pacific & American 
Islander. 

Program Delivery Team Division office 
Prepare I Review ADA 

Not Office of Civil 
investigates, prepares 

Complaint Reports of 28 CFR 35.190 As needed 
Appl icable Rights 

Human Resources report FHWA HQ 
Investigation approves and issues 

finding . 

Review Americans with Program Delivery Team 

Disabilities Act (ADA) 49 CFR 27.11 (c), EO Office of Civil Division office reviews 
/Sec. 504 Program Plan 

12250 
Annually 1-0ct 

Rights 
Human Resources and comments. 

accomplishments and 
next year's goals 

August 30; Program Delivery Team 

Return of unexpended however, 
funds used for Summer 23 CFR 230.11 7(2) Annual 

State Office of Civil Human Resources 
Divisions work with 

Transportation procurement Rights HCRand CFO 
Institutes rules may 

govern 

Prepare I Review Program Delivery Team 
Request for National Office of Civil 

Divisions recommend 
Summer Transportation 23 usc 140(b) Annual TBA 

Rights 
Human Resources approval. HCR gives 

Institute (NSTI) final approval 
Proposals (SOWs) 
Prepare I Review NSTI 23 usc 140(b) Annual October 15th 

Office of Civil Program Delivery Team 
Human Resources 

Divisions provide to 
Report (questionnaire) Rights HCR 

Receipt of State Office of Government Affairs 
Consultation Process 

23 CFR 450.210(c) As needed 
Not 

Federal Lands Program Delivery Team Planning and Project 
Informational 

with Tribal Applicable 
Highway Development 

Purposes. 
Governments Districts 

Approval of Contracting 
Not Office of 

Engineering & 
Planning & Project FHWA Division Office 

Procedures for 23 CFR 172.5 & 172.9 As needed Applicable Infrastructure 
Operations Team 

Development Approval. 
Consultant Selection Leader 
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Office of Program 
Determination of High Administration 
Risk Categories - 23 USC 106(c)(4)(B) As needed 

Not Office of 
Division Administrator 

NDOR Deputy Director for determines national 
Limitation on Interstate Applicable Infrastructure Engineering categories and must 
Projects concur on any State 

designations. 

Approval of State 3R 23 CFR 625.4(a)(3), 23 Not Office of Engineering & 
Roadway Design 

FHWA Division Office 
Program USC 109(n) As needed 

Applicable Infrastructure Operations Team 
Bridge Approval. 

Verify adoption of 
23 CFR 625, 23 USC 

Design Standards 109(b), 23 usc Not Office of Engineering & 
(National Highway 

109(c)(2), 23 USC 
As needed 

Appl icable Infrastructure Operations Team 
Roadway Design FHWA HQ regulatory 

System, including action to adopt NHS 
Interstate) 

109(0) 
standards. 

Director of HIBT has 
Approval of preliminary 

Not Office of Engineering & 
approval of prel iminary 

plans of Major and (M1100.A) As needed Bridge plans of Major and 
Unusual Bridges on the Applicable Infrastructure Operations Team Unusual Bridges on the 
Interstate Highway Interstate Highway 
System System (M1100.A) 
Approval of State 

23 CFR 625.3 As needed 
Not Office of Engineering & 

Construction 
FHWA Division Office 

Standard Specifications Appl icable Infrastructure Operations Team Approval. 
Verify State Design 
Exception Policy 

23 CFR 625.3 As needed Not Office of Engineering & 
Roadway Design 

FHWA Division Office 
complies with FHWA Appl icable Infrastructure Operations Team Approval. 
Policy 

Roadway Design 
Approval of State 

23 CFR 625.3 As needed Not Office of Engineering & Traffic Engineering FHWA Division Office 
Standard Detai l Plans Applicable Infrastructure Operations Team Bridge Approval. 

Approval of Pavement 
23 CFR626.3 As needed 

Not Office of Engineering & 
Materials & Research 

FHWA Division Office 
Design Policy Applicable Infrastructure Operations Team Approval. 

Review of Value 
23 CFR 627.1 (b)&(c), 

Not Office of Engineering & Construction FHWA Division Office 
23 CFR627.7 As needed 

Engineering Policy and FHWA Order 1311 .1B 
Applicable Infrastructure Operations Team Roadway Design Review. 

Procedures 

Review of Value 
FHWA Division Office 

Engineering Annual Annual 
Not Office of Engineering & Construction collects, reviews , and 

Report 23 CFR 627.7, FHWA Applicable Infrastructure Operations Team Roadway Design submits to HQ for 

Order 1311 .1 B review and reporting. 

FHWA Division Office 
Review and Approval of 23 USC 111 , 23 CFR 

Not Office of Engineering & Roadway Design 
approval with 

Interstate Access 710, 74 FR 43743- As needed concurrence from HQ 
Requests 43746(Aug. 27, 2009) Applicable Infrastructure Operations Team Traffic Engineering 

on more complex 
access requests. 

Approval of Liquidated 
23 CFR 635.127 Every 2 years 

Not Office of Engineering & Construction 
FHWA Division Office 

LDa_mages Rate Applicable Infrastructure Operations Team Approval. 
--
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State administers, with 
programmatic 
agreement by the 

Approval of Quality 
Assurance Program 

23 CFR 637.205 As needed 
Not Office of Engineering & Division Office, as part 

Applicable Infrastructure Operations Team 
Materials & Research of their materials 

testing and 
construction quality 
assurance/acceptance 
oroaram. 
State administers, with 

Assure Central 
Laboratory accredited 

programmatic 

byAASHTO 

agreement by the 

Accreditation Program 
23 CFR 637.209 As needed 

Not Office of Engineering & Division Office, as part 

or FHWA approved 
Applicable Infrastructure Operations Team 

Materials & Research of their materials 

comparable program 

testing and 
construction quality 
assurance/acceptance 
oroaram. 

Assure Non-STD State administers, with 
designated lab programmatic 
performing Independent agreement by the 
Assurance sampling 
and testing accred ited 23 CFR 637.209 As needed 

Not Office of Engineering & Division Office, as part 

byAASHTO 
Appl icable Infrastructure Operations Team 

Materials & Research of their materials 
testing and 

Accreditation Program construction quality 
or FHWA approved assurance/acceptance 
comparable program proaram. 

State administers, with 
Assure Non-STD programmatic 
designated lab used in agreement by the 
dispute resolution 
accredited by AASHTO 23 CFR 637.209 As needed 

Not Office of Engineering & Division Office, as part 

Accreditation Program Applicable Infrastructure Operations Team 
Materials & Research of their materials 

testing and 
or FHWA approved construction quality 
comparable program assurance/acceptance 

proaram. 
State administers , with 
programmatic 
agreement by the 

Review Independent 
Assurance Annual 23 CFR 637.207 Annually 1-Mar 

Office of Engineering & Division Office, as part 

Report 
Infrastructure Operations Team 

Materials & Research of their materials 
testing and 
construction quality 
assurance/acceptance 
program. 

Assure Labor 
Compliance - Prevailing 23 usc 113 As needed 

Not Office of Engineering & FHWA Division Office 

Wage Rate 
Appl icable Infrastructure Operations Team 

Construction 
Review and Approval 
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Determination of 
Eligible Preventive 
Maintenance Activity - 23 USC 116(e) As needed 

Not Office of Engineering & 
Materials & Research Cost-Effective Means of Applicable Infrastructure Operations Team 

Extending Useful Life FHWA Division Office 
Determination Approval 
Approval of Utility 

Not Office of Engineering & Planning & Project 
Agreement I Alternate 23 CFR 645.119 As needed FHWA Division Office 
Procedure 

Applicable Infrastructure Operations Team Development 
Approval 

Approval of Utility 
23 CFR 645.215, 23 

Not Office of Engineering & 
Planning & Project 

usc 1 09(1), 23 usc As needed Development FHWA Division Office Accommodation Policy 
123 

Applicable Infrastructure Operations Team 
RightofWay Approval 

Review Bridge 
Engineering & Bridge Construction, 

23 CFR 650 As needed 
Not Office of 

Materials and Research Geotechnical, and Applicable Infrastructure Operations Team 
Hydraulics 
Review Plans of 
Corrective Action 

23 CFR 650, 23 USC Office of Engineering & Division office performs 
established to address 144 Annually 

Infrastructure Bridge annual compliance 
NBIS compliance Operations Team review and reports 
issues results to HQ. 

Review NBI Data 23 CFR 650 Subpart C, Office of Engineering & Division resolve errors 

Submittal Annual Memo from HQ, Annually 1-Apr 
Infrastructure Operations Team 

Bridge with States; States 
23 usc 144 submit to HQ. 

Review structurally 
Engineering & deficient bridge 

Annually 1-Apr 
Office of 

Bridge Submit to HQ. construction Unit Cost Infrastructure Operations Team 
submittal 23 usc 144 
Review Section 9 of the 
Rivers and Harbors Act 23 CFR 650 Subpart H; 

As needed 
Not Office of Engineering & 

Bridge Submittals (Bridge 33 CFR 114 & 115 Applicable Infrastructure Operations Team 
Permits) 

The FHWA 
Administrator may 
reduce the requirement 

Approval for reduction 
Engineering & for expenditures for off-

of expenditures for off- 23 USC 133(g)(2)(B) As needed 
Not Office of Operations 

Deputy of Engineering system bridges if the 

system bridges 
Applicable Infrastructure Team/Division FHWA Administrator 

Administrator determines that the 
State has inadequate 
needs to justify the 
expenditure. 

Annually 
Determination on beginning 
Adequacy of State's 

23 usc 119(5) second fiscal Office of Engineering & Deputies of Engineering 
Asset Management year after Infrastructure Operations Team and Operations 
Plan establishment 

of the process 
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Certification and Recertification 
Recertification of States every four years 

Office of Engineering & Deputies of Engineering Process for 
23 usc 119(6) after 

Infrastructure Operations Team and Operations Development of State 
establishment 

Asset Management 
of the process Plan 

Beginning four 
years after 

Office of 
Program Delivery 

Deputies of Engineering Review Reporting on enactment of 
Team /Engineering & 

and Operations Performance Targets 
23 USC 150(e) 

MAP-21 and Infrastructure 
Operations Team 

biennially 
thereafter 

Review National 
Highway System 

Required if 
Performance 

State does not Achievement Plan for 
achieve targets 

Office of 
Program Delivery 

Deputies of Engineering Actions to achieve the 23 usc 119(7) (or significant 
Infrastructure 

Team /Engineering & 
and Operations targets (when State 

progress) for 2 Operations Team does not achieve or 
consecutive 

make significant 
reports 

progress toward 
achieving) 
States and sub-

Engineering & 
Deputies of Engineering 

recipient failure to 
Not Office of Operations maintain projects - 23 usc 11 6(d) As needed 

Applicable Infrastructure Team/Division and Operations Notice and withhold ing 
Administrator 

Federal-aid Funds 

Materials and Research Emergency Relief (ER) 
23 CFR 668 23 USC Not Office of Engineering & 

Bridge Perform with State. Damage Assessments 
120 and 125 

As needed 
Appl icable Infrastructure Operations Team 

Program Management and Reports 

State will calculate the 
amount of eligible toll Toll Credit and 

Office of 
Engineering & 

Controller 
credit and submit for Maintenance of Effort 

23 usc 120(i) Annually 
Infrastructure 

Operations 
approval. FHWA will (MOE) Calculation and 

Team/Finance 
review and approve the Agreement 
request. 
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States are responsible 
to ensure that LPAs 
are aware of all the 
applicable Federal-aid 
Program requirements ; 
States are responsible 

Local Public Agency 2 CFR 200.33123 USC Not Office of 
Materials & Research 

to ensure monitoring 

As needed Engineering & and oversight to assure 
(LPA) Oversight 106(g)(4) Applicable Infrastructure Operations Team 

Construction 
compliance with 

Districts 
Federal requirements. 
23 USC·further 
reinforces stressing 
accountability on 
"project delivery 
systems" and 
"accounting controls." 

Approval to Sell, Lease Division Office reviews 

or Otherwise Dispose 
23 USC 129 (c)(6) Not Office of Finance/Division 

and submits for Office 

of a Ferry Purchased 
As needed 

Applicable Infrastructure Administrator 
N/A of Program 

with Federal-aid Funds Administration for 
Administrator Approval 

Territorial Highway Reviewed and Division Office works 

Program -Approval of 23 USC 165(c)(5) 
Revised as Office of 

N/A 
with Office of Program 

needed every Infrastructure 
N/A 

Territory Agreement Administration and 
two years HCC 

Project sponsors 
Office of submit requests for 

TIFIA Credit Program 23 usc 601-609 As needed 
Not Innovative Finance/Division 

Controller 
credit assistance to the 

Applicable Program Administrator TIFIA JPO for review; 
Delivery approval by the 

Secretary 
MOUs strongly 

Office of 
23 usc 122; suggested for each 

GARVEEs GARVEE Guidance As needed 
Not Innovative Finance/Division 

Controller 
GARVEE issue. FM 

3/14 
Applicable Program Administrator contacts OIPD for 

Delivery review/concurrence 
before final approval 

NHS Act Section 308; 
Office of Division sends copy of 

State Infrastructure 
23 usc 610; Annual Report 

Not Innovative Finance/Division report to OIPD. SIB 
Banks Applicable Program Administrator 

Controller 
submits annual report SIB Guidance 3/14 

Delivery to Division Office. 

At the option of the 

Office of project sponsor, may 

Section 129 Tolling 
23 USC 129(a) As needed Not Innovative Finance/Division 

execute a Tolling 

Authority Requests Applicable Program Administrator 
Controller Eligibility MOU with the 

Delivery 
Division Office; HIN 
coordinates FHWA HQ 
review 
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At the option of the 

Office of project sponsor, may 
Section 166 HOV/HOT 

Not Innovative Finance/Division 
execute a Tolling 

Lanes Tolling Authority 23 usc 166(d) As needed 
Applicable Program Administrator Controller Eligibility MOU with the 

Requests 
Delivery Division Office; HIN 

coordinates FHWA HQ 
review 

Value Pricing Pilot Office of Requests submitted to 

Program Tolling ISTEA Section 1012(b) As needed Not Innovative Finance/Division 
Controller 

HIN to coordinate 

Authority Requests Applicable Program Administrator review; approval by the 
Delivery Administrator 

Interstate System 
Office of Applications submitted Reconstruction and 

Rehabilitation Pilot 
TEA-21 Section 

As needed 
Not Innovative Finance/Division 

Controller 
to HIN to coordinate 

Program Tolling 
1216(b) Applicable Program Administrator review; approval by the 

Authority Requests Delivery Administrator 

Annual Audit of Toll 
23 USC 129(a)(3)(B); 

Facility Records and 
TEA-21 Section Office of 
1216(b)(S)(B); Innovative Division Office to Certification of 
SAFETEA-LU Section 

Annually 
Program 

Finance Controller 
receive the reports. Adequate Maintenance 

- Report Submittal 
1604(b)(3)(A); ISTEA Delivery 
Section 1 012(b)(3) 

Prior to first 
Division Office will Division Office will 

federal Office of 
conduct concurrent 

State DOT or Project provide approval after 
Project Management 

23 U.S.C. 106(h)(2) authorization of Not Innovative 
review with HQ Office of 

Sponsor will prepare and receiving concurrence 
Plan (Major Projects) construction Applicable Program 

Innovative Program 
submit Project from HQ Office of 

funds for a Delivery Management Plan. Innovative Program 
Major Project Delivery. 

Delivery. 
Prior to first 

federal Annually as 
Division Office will Division Office will 

authorization of noted in the Office of 
conduct concurrent 

State DOT or Project provide approval after 
Financial Plan (Major 

23 U.S.C. 106(h)(3) 
construction approved Innovative 

review with HQ Office of Sponsor will prepare and receiving concurrence 
Projects) funds for a Initial Program 

Innovative Program 
submit annual Financial from HQ Office of 

Major Project Financial Delivery Plans. Innovative Program 
and then Plan Delivery. 

Delivery. 
annually. 

Prior to first Division Office will State DOT or Project 
Other Projects are federal Annually as review and approve Sponsor will prepare and 

authorization of noted in the Office of Financial Plans for Other submit annual Financial 
defined as projects with 

Financial Plan (Other construction approved Innovative Projects in accordance Plans to the Division Office, 
an estimated total cost 

23 U.S.C. 106(i) of $100 million or more Projects) funds for an Initial Program with its stewardship and only upon request. 
that have not been Other Project Financial Delivery oversight agreement Roadway Design 
designated as Major and then Plan with the State DOT or Controller 

annually. Project Sponsor. Program Management 
Projects. 

- ·---
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Review Designation 
One year after Program Delivery Team 

Under development, 
enactment of 

and Re-designation of 23 usc 167(d) MAP-21 and 
Office of Planning and Project initial PFN designation 

Primary Freight 
every ten years 

Operations Development scheduled for Spring 
Network 

thereafter 
2014 completion. 

Three years Program Delivery Team 

Review Development after enactment 
Office of Planning and Project 

and Update of National 23 usc 167(f) of MAP-21 and OST lead 
Freight Strategic Plan every five years 

Operations Development 

thereafter 

Review Freight 
Two years after Program Delivery Team 

enactment of Transportation 
23 usc 167(g) MAP-21 and 

Office of Rai l and Public 
OST lead 

Conditions and Operations Transportation 
Performance Report 

every two years 
thereafter 

ReviewHOV Program Delivery Team 
Operations Report for 

Office of 
Tolled Use and Low- 23 usc 166(d) Annually 

Operations 
Traffic Engineering 

Emission and Energy-
Efficient Vehicle Use 
Traffic Incident 

Office of Engineering & Complete with partners 
Management Self- Annual Memo from HQ Annually 1-Jul Operations Division 
Assessment 

Operations Operations Team and forward to HQ. 

7/1/2013, 
Th is project 
is currently 
on hiatus 

Work Zone Self-
and has not 

Office of Engineering & 
Traffic Engineering 

Complete with partners Annual Memo from HQ Annually been Construction 
Assessment 

determined 
Operations Operations Team 

Districts 
and forward to HQ. 

whether it 
will be 

reestablished 
or not. 

Approval of State-
Supplement to Manual 

23 CFR 655.603, 23 
Within two 

Not Office of Engineering & Traffic Engineering 
on Uniform Traffic usc 109(d) 

years of new 
Applicable Operations Operations Team 

Control Devices - State manual. 
Traffic Control Manuals 
Review Vehicle Size & 

23 CFR 657.11 , 23 Office of Rail and Public 
Weight Enforcement usc 127 

Annually 1-0ct 
Operations 

Program Delivery Team 
Transportation 

Plan 

Review Vehicle Size & 
23 CFR 657.13, 23 Office of Rail and Public 

Weight Enforcement usc 141 
Annually 1-Jan 

Operations 
Program Delivery Team 

Transportation 
Certification 

Approval of National 
23 CFR 658.11 As needed Not Office of 

Program Delivery Team 
Rail and Public 

Network Modifications Applicable Operations Transportation 
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Intelligent 
Transportation System 

23 CFR Part 940 As needed 
Not Office of Engineering & Operations Division ITS 

Architecture & Applicable Operations Operations Team Section 
Standards 
Approval of Work Zone 

Office of Engineering & 
Significant Project 23 CFR 630.1010 As needed 

Operations Operations Team 
Traffic Engineering 

Determination 
Approval of Exceptions 
to Work Zone 23 CFR 630.1010 As needed 

Office of Engineering & 
Traffic Engineering Procedures for Operations Operations Team 

Interstate Projects 

Approval of Work Zone 
At appropriate Office of Engineering & Policy and Procedures 23 CFR 630.1014 

intervals Operations Operations Team 
Traffic Engineering 

Conformance Review 

Traffic Engineering 
Process Review of 23 CFR 630.1008, 23 

Office of Engineering & Construction 
Work Zone Safety and USC 109(e)(2}, 23 Every 2 years Districts 
Mobility Procedures usc 112(g) Operations Operations Team 

Operations 

Approval of State 23 CFR 420.111 , 23 Prior to 
Office of 

Planning Work Program CFR 420.115, and 23 Annually Program 
Planning, 

Program Delivery Team 
Planning and Project FHWA Division Office 

and Revisions (Part 1) CFR420.209 Period 
Environment & Development Approval. 

Realty 
Approval of State 

23 CFR 420.111 , 23 Prior to 
Office of 

Research and 
CFR 420.115, and 23 Annually Program Plann ing, 

Program Delivery Team Materials and Research 
FHWA Division Office 

Development Work Environment & Approval. 
Program (Part 2) CFR 420.209 Period 

Realty 
Approval of State's 

Office of 
Distribution of Planning 

23 CFR 420.109, 23 Not Planning, Planning and Project FHWA Division Office 
Funds Formula - When Revised Program Delivery Team 
Allocation Formulas for 

USC 104(d)(2)(A)(i) Applicable Environment & Development Approval. 

PL Funds 
Realty 

Review of State Public 
Office of Communications Division, 

FHWA Division Office 
Involvement 23 CFR 450.210(a) As needed 

Not Planning, 
Program Delivery Team 

Planning and and 
Review to Assure Applicable Environment & Planning and Project 

Procedures Realty Development and Compliance. 

Receipt of State Office of Planningand Project 
Consultation Process 

23 CFR 450.210(b) As needed 
Not Planning, 

Program Delivery Team 
Development and Materials Informational 

for Non- metropolitan Applicable Environment & and Research (Local Purposes. 
Local Officials Realty Programs) 

Review of Long-range Office of 
FHWA Division Office Not Planning, Planning and Project Statewide 23 CFR 450.214 As needed 

Applicable Environment & Program Delivery Team 
Development 

Review to Assure 
Transportation Plan 

Realty Compliance. 

Approval of Statewide 
23 CFR 450.216, 23 

Office of 
Transportation 

CFR 450.218(a) & (c), At least every 4 Not Planning, 
Program Delivery Team Program Management Joint FHWA and FTA 

Improvement Program years Applicable Environment & approval. 
(STIP) 23 usc 135(g)(7) 

Realty 
- -
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Office of 
Approval of STIP 23 CFR 450.218(a) & 

As needed 
Not Planning, 

Program Delivery Team Program Management Joint FHWA and FTA 
Amendments (c) Applicable Environment & approval. 

Realty 
Finding of Consistency Office of 

Planning and Project FHWA and FTA issue 
of Planning Process 23 usc 135(g)(8), 23 Concurrent with Not Planning, a joint finding 
with Section 134 and CFR 450.218(b) STIP approval Appl icable Environment & Program Delivery Team Development and Program 

concurrent with STIP 
135 Realty Management 

approval. 
Review of State Self-
certification that Submitted with Office of 

Programming and Project Planning Process is in 
23 CFR 450.218(a) 

proposed STIP Not Planning, 
Program Delivery Team Development Received with STIP. Accordance with or STIP Applicable Environment & 

Program Management Applicable amendments Realty 
Requirements 
Approval of 
Transportation 23 CFR 450.308(b) and Office of 
Management Area 

23 CFR 420 (Subpart 
Prior to Not Planning, 

Program Delivery Team 
Planning and Project 

(TMA) MPO Unified Program End Appl icable Environment & Development 
Planning Work 

A) 
Realty 

Programs (UPWP) 

23 CFR 450.308(b) and Office of 
Approval of Non-TMA Prior to Not Planning, Planning and Project May use simplified 
UPWP 

23 CFR 420 (Subpart 
Program End Applicable Environment & Program Delivery Team 

Development work statement. A) 
Realty 

Approval of UPWP Office of 
Revisions and 

23 CFR 420.115 As needed 
Not Planning, 

Program Delivery Team Planning and Project 
Amendments (All Applicable Environment & Development 
MPO's) Realty 
Review of UPWP 

Not more 
Office of 

Performance and 
23 CFR 420.117(b) frequently than 

Not Planning, 
Program Delivery Team 

Planning and Project 
Expenditure Reports Applicable Environment & Development 
(All MPO's) 

quarterly 
Realty 

Approval of Report 
Office of 

Before Publication (All 23 CFR 420.117(e) As needed 
Not Planning, 

Program Delivery Team 
Planning and Project Waiver may be 

MPO's) 
Applicable Environment & Development granted. 

Realty 
Approval to use 

Planning and Project Planning Funds outside Office of 
Urbanized Areas for Not Planning, 

Program Delivery Developmen 

States Receiving 
23 USC 104(d)(1)(A)(ii) As needed 

Applicable Environment & Team/Division 
Administrator Materials and Research Minimum Realty 

Program Management 
Apportionment 

Review of Metropolitan Approval by MPO and 

Planning Area Office of the Governor, shape 

Boundary 23 CFR 450.312 As needed 
Not Planning, 

Program Delivery Team 
Planning and Project files forwarded to HQ. 

(Establishment and 
Applicable Environment & Development (Comment: No action is 

Changes) Realty required by 
FHWAIFTA). 
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Review of Metropolitan 
Office of Transportation Planning 

Not Planning, Planning and Project 
Require agreement 

Organizations (MPO) 23 CFR 450.310 As needed Program Delivery Team between Governor and 
Designation and Re- Applicable Environment & Development 

local governments. 
designation Realty 

Review of Metropolitan 
Office of Between MPO/State 

Planning Agreements 
When Not Planning, Planning and Project 

DOT/Transit Operator. 
(MPA) for Attainment or 23 CFR 450.314(a) 

Completed Applicable Environment & Program Delivery Team 
Development 

Included in UPWP or 
Entire Nonattainment Prospectus (23 CFR 
Area Realty 

450.314(d)) . 

Review of MPA - for 
Office of MPA that do not include 

the entire 
23 CFR 450.314(b), 23 When Not Planning, 

Program Delivery Team 
Planning and Project Between MPO/State 

nonattainment or 
usc 1090) Completed Applicable Environment & Development DOT/State AQ Agency. 

maintenance area Realty 

Review of MPO Public Office of 

Participation 23 CFR 450.316(a) As needed Not Planning , 
Program Delivery Team 

Planning and Project Must be developed and 
Applicable Environment & Development published. Procedures 

Realty 

Review of Metropolitan Office of 
Transportation Plan 

23 CFR 450.322 Every 4 years 
Not Planning , 

Program Delivery Team 
Planning and Project 

(MTP) in Attainment Applicable Environment & Development 
Areas (and Updates) Realty 

Review of MTP in Non- Office of 
Attainment and 

23 CFR 450.322 Every 5 years Not Planning, 
Program Delivery Team 

Planning and Project 
Maintenance Areas Applicable Environment & Development 
(and Updates) Realty 

Office of 
Review of MTP 

23 CFR 450.322(c) As Needed 
Not Planning, 

Program Delivery Team 
Planning and Project 

Amendments Applicable Environment & Development 
Realty 

After receipt of MPO 
Concurrent with determination; Joint 

Air Quality Conformity LRTP updates Office of FHWAand FTA 
Determination on LRTP 

23 CFR 450.322(d) 
at least every 4 Not Planning, 

Program Delivery Team 
Planning and Project determination; In 

in Non-attainment and years and as Applicable Environment & Development consultation with the 
Maintenance Areas needed on Realty Environmental 

amendments Protection Agency 
(EPA). 

No succinct Federal 
Review of 23 CFR 450.300(a); 23 Office of Planning and Project approval action is 
Transportation CFR 450.324(b); 23 Prior to Not Planning, 

Program Delivery Team 
Development required for the TIP. 

Improvement Program CFR 450.328(a), 23 Program Period Applicable Environment & Program Management FHWNFTA approval of 
(TIP) USC 134(j)(1)(D) Realty Materials and Research the TIP is through the 

STIP approval process. 
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No succinct Federal 
Office of Planning and Project approval action is 

Review of TIP 23 CFR 450.324(a) ; 23 
As needed 

Not Planning , 
Program Delivery Team Development required for the TIP. 

Amendments CFR 450.328(b) Applicable Environment & Program Management FHWNFT A approval of 
Realty Materials and Research the TIP is through the 

STIP approval process. 

Applies to non-
At least every 4 attainment and 

Approval of Air Quality 
years, or when Office of maintenance areas 

Conformity 
23 CFR 450.326; 23 the TIP has Not Planning , 

Program Delivery Team 
Planning and Project only. After receipt of 

Determination on TIP 
CFR 450.328 been modified Appl icable Environment & Development MPO determination, 

(unless exempt Realty joint determination with 
projects) FT A (in cooperation 

with EPA). 

Federal Finding of Office of At least every four 
Consistency of 23 CFR 450.218(b); 23 Concurrent with Not Planning , 

Program Delivery Team 
Planning and Project years , joint find ing with 

Planning Process with CFR 450.334(a) (S)TIP submittal Applicable Environment & Development FTAwhen TIP is 
Section 134 and 135 Realty submitted . 

In Metropolitan 
Planning Areas , Review 
of State and MPO Self- Annually or Office of Required for all MPO's. 
certification that 23 CFR 450.334 (a), 23 concurrent with Not Planning, 

Program Delivery Team 
Planning and Project May be included in the 

Planning Process is in CFR 218(a) the STIPfTIP Applicable Environment & Development STIP, TIP, or UPWP, at 
Accordance with cycle Realty least every 4 years. 
Appl icable 
Requirements 
In TMA's, Certification 

Office of 
that Planning Process 23 CFR 450.334(b), 23 Planning, Planning and Project Joint FHWA and FTA 
is in Accordance with usc 134(k)(5) 

Every 4 years 
Environment & 

Program Delivery Team 
Development Certification . Appl icable 

Realty 
Requirements 

Office of 
Approval of Federal-Aid 23 CFR 470.105 (a), 23 

As needed 
Not Planning, 

Program Delivery Team 
Planning and Project 

Urban Area Boundaries USC 101 (a)(33) Applicable Environment & Development 
Realty 

Approval of Revision of 
Office of 

Not Planning, 
Functional 23 CFR 470.105 (b) As needed 

Applicable Environment & 
Program Delivery Team Materials and Research 

Classification Realty 
Approval by 

23 USC 1 03(c)(1 )(D), 
Office of 

Program Delivery 
Administrator of 

23 CFR 470.111 , As needed 
Not Planning , Team/Division Roadway Design Approval by HQ -

Interstate Additions & Applicable Environment & Materials and Research Administrator. 
Revisions 

23CFR 470.115 (a) 
Realty 

Administrator 

Approval by Office 
Office of 

Director of National 23 usc 103(b)(3), 23 
Not Planning, Approved by HQ -

Highway System (NHS) CFR 470.113 and As needed Program Delivery Team Materials and Research 
Additions and 470.115(a) 

Applicable Environment & Office Director. 

Revisions 
Realty 

- ---- ---
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Division provides 
infonnation on CMAQ 
projects including: 

CMAQ Guidance 
Office of amount of obligation, 

Review of CMAQ Memo October 31 , Annually 1-Mar 
Planning , Program Delivery Team 

Planning and Project project description and 
Annual Report 2006 

Environment & Development location, and air quality 
Realty benefits. The report 

must be submitted via 
the web-based CMAQ 
Tracking System. 

Office of 
Call for entries for the 

Transportation Planning Planning , PPianning and Project 
FHWAFTA 

Annually 1-Feb Program Delivery Team Transportation 
Excellence Awards Environment & Development 

Planning and 
Realty 

Excellence Awards . 
Approval of Local Office of 
Technical Assistance 

FHWA L TAP Field Planning , 
Program Delivery 

Program (L TAP) 
Manual 

Annually 31 -Mar 
Environment & 

Team/Engineering & Materials and Research FHWA HQ approval. 
Centers Work Plan and Realty 

Operations 
Budget 

Approval of Public 
Office of 

Comminications, Planning 
23 CFR 771.111 (h), 23 Not Planning , 

Involvement Program usc 128 
As needed 

Applicable Environment & 
Program Delivery Team and Project 

Procedures Realty Development and 

Approval of NEPA 
23 CFR 771 ; 23 CFR Office of 
774; SAFETEA-LU Not Planning, Planning and Project 

Procedures, including 
6007 & 6009, 23 usc As needed 

Applicable Environment & 
Program Delivery Team 

Development 
Section 4(f) 109(h) Realty 

23 CFR 772.7, 772.9, 
Office of 

FHWA approves 
Approval of Noise Not Planning , Planning and Project 
Policies 

and 772.13, 23 USC As needed Applicable Environment & 
Program Delivery Team 

Development 
State's noise 

109(i) Realty abatement policy. 

Monitor time required 
to complete EIS's. 

Office of 
Detennine projects 

FHWA Strategic Goal -
(Fiscal Year-

Planning , Planning and Project 
which have exceeded 

EIS Status Updates 
EIS Timeliness 

Quarterly Oct, Jan, 
Environment & 

Program Delivery Team 
Development 

recommended timeline 
Apr, Jul) Realty 

(3 years). Identify 
projects which should 
be listed as donnant. 
Submit to HEPE. 

Office of 
Endangered Species 

Annually 1-Mar 
Planning, 

Program Delivery Team 
Planning and Project 

Act Cost Report Environment & Development 
Realty 

Office of 
Exemplary Ecosystem 

Annually 1-Apr 
Planning , 

Program Delivery Team 
Planning and Project 

Initiatives Applications Environment & Development 
Realty 
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Approval of Office of 
Acquisitions, 49 CFR Part 24, The Not Plann ing, 
Appraisals, and 

UA 
As needed 

Applicable Environment & 
Program Delivery Team ROW Division 

Relocations Program Realty ' and Procedures 
Office of I 

Early Acquisit ions 23 CFR 710.501 As needed 
Not Planning, 

Program Delivery Team ROW Division 
I 

Applicable Environment & i 

Realty 
Office of 

Program Delivery 
Local Public Agency 49 CFR 24.4(b); 23 Not Planning, 
Oversight CFR 710.201 

As needed 
Applicable Environment & 

Team/Engineering & Materials and Research 

Realty 
Operations Team Lead 

Office of 

Approval of Highway Not 
Planning, Program Delivery 

23 CFR 620.203 As needed Environment & Team/Divis ion Roadway Design 
Facility Relinquishment Applicable Realty Administrator 

Approval of ROW 
Office of 

Not Planning, 
Disposal Authorization 23 CFR 710.409 As needed 

Applicable Environment & 
Program Delivery Team ROW Division 

Request Realty 
January 1, 2001 

Approval of ROW 
and every 3 

Operations Manual 
years thereafter 

Office of 
or as required 

(Organization , Policies 
23 CFR 710.201 by changes in 

Not Planning, 
Program Delivery Team ROW Division 

and Procedures), 
State law or 

Appl icable Environment & 
Updates , and Federal 

Realty 
Certification 

regulation or 
law 

Approval of Exception Office of 
to Charging Fair Market 23 CFR 710.403 and 

As needed 
Not Planning, 

Program Delivery Team ROW Division 
Value 23 CFR 710.409 Applicable Environment & 

Realty 

Approval of Interstate 
Office of 

Not Planning, 
Real Property Use 23 CFR 710.405 As needed 

Applicable Environment & 
Program Delivery Team ROW Division 

Agreements Realty 
Office of 

Approval of Request for 
23 CFR 710.601 As needed 

Not Planning, 
Program Delivery Team ROW Division 

Federal Land Transfer Applicable Environment & 
Realty 

Approval of Request for 
Office of 

Not Planning, 
Direct Federal 23 CFR 710.603 As needed 

Applicable Environment & 
Program Delivery Team ROW Division 

Acquisition Realty 
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Approval of Outdoor Office of 
Advertising Policies and 23 CFR 750.304, 23 

Not Planning, 
Procedures, and CFR 750.705, 23 USC As needed 

Applicable Environment & 
Program Delivery Team ROW Division 

Regulation and 131 
Realty 

Procedure Approval 

Approval of Requests Office of 
to Exempt Certain 23 CFR 750.503 As needed 

Not Planning , 
Program Delivery Team ROW Division 

Nonconforming Signs, Applicable Environment & 
Displays, and Devices Realty 

Approval of Railroad 
Office of Engineering & 

Not Planning, Operations Rail and Public 
Agreement Alternate 23 CFR 646.220 As needed 

Applicable Environment & Team/Program Delivery Transportation Division 
Procedure Realty Team 
Approval of Uniform Act 
Waivers and Waivers Office of 

Requests reviewed 
from Availability of 49 CFR 24.7, 49 CFR 

As needed 
Not Planning , 

Program Delivery Team ROW Division and approved by 
Comparable 24.204(b) Applicable Environment & 

HEPR Office Director. 
Replacement Dwelling Realty 
before Displacement 
Review of Uniform 
Relocation Assistance 

49 CFR 24.9c & 
Office of 

& Real Property Appendix B 49 CFR Annually 15-Nov 
Planning , 

Program Delivery Team ROW Division 
Submitted to FHWA 

Acquisition Report -
24.603 

Environment & Headquarters (HQ). 
(OMB Form 2125-0030) Realty 

Review of Real 
Office of 

Property Acquisition FHWA Order 6540.1 Annually 15-Nov 
Planning , 

Program Delivery Team ROW Division 
Environment & 

Statistical Report Realty 
Approval of 
Management Process 
and Project Selection 
Procedures and Office of 
Certification for 

23 CFR 420.115 and Not Planning, Engineering & FHWA Division Office 
Research, 

23 CFR 420.209 
As needed 

Applicable Environment & Operations Team 
Materials and Research 

Approval. 
Development & Realty 
Technology Transfer 
Program and Revisions 
to Process 

Periodic Review of 
States Management 

Office of 
Process of the 

Not Planning, FHWA Division Office 
Research, 23 CFR 420.209 Periodic 

Applicable Environment & 
Program Delivery Team Materials and Research 

Periodic Review. 
Development & Realty 
Technology Transfer 
Program 
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Approval of No less 
Office of 

Perfonnance and frequently than 90 Days 
Planning, FHWA Division Office 

Expenditure Reports for 23 CFR 420.117 annual and no After End Of 
Environment & 

Program Delivery Team Materials and Research 
Approval. 

SPR Research Work more frequently Period 
Realty 

Programs than quarterly 
Prior to 

Office of 
Approval of SPR 

publication 
Not Planning, 

FHWA Division Office 

research reports 
23 CFR 420.117 unless prior 

Applicable Environment & 
Program Delivery Team Materials and Research Approval unless 

approval is 
Realty 

waived. 
waved 

Traffic Monitoring 
Office of 

Annual Traffic Reports 
Analysis System and When 

As needed Highway Policy Program Delivery Team 
Plann ing and Project 

When Published 
Traffic Monitoring Published 

infonnation 
Development 

Guide reporting 

HPMS Field Review 

Approval of Annual 
Guidelines (June 2001) Office of 

Planning and Project 
Continuous Process Annually 1-Nov Highway Policy Program Delivery Team Review memo to HQ. 

Field Review Report 
Improvement Model for infonnation 

Development 

HPMS( February 2003) 

Each year, the 
Governor of each State 

and territory or a 
designee must certify 

Public Road 

Office of 
Mileage. FHWA 

Approval of Certified 
23 CFR 460.3(b) Annually 1-Jun Highway Policy Program Delivery Team Materials and Research 

division reviews the 
Public Road Mileage infonnation Mileage and sends to 

HQ with division 
review/concurrence. 
This is reported to 

NHTSA for 
Apportionment of 

Safety Funds. 

Approval of Data 23 CFR 420.1 05(b), 
Office of State DOT sends 

Annually 15-Jun Highway Policy Program Delivery Team Materials and Research directly to Division 
Submittal HPMS Field Manual 

infonnation Office and HQ. 

Highway Statistics Guide to Reporting 
Office of State DOT of Division 

Highway Policy Program Delivery Team Controller Office sends directly to 
Reports Highway Statistics 

infonnation HQ. 

A Guide to Reporting 
Due 60 days 

Office of 
after end of 

Motor Fuels Report Highway Statistics, each reporting 
Highway Policy Program Delivery Team Controller 

Chapter 2 month 
infonnation 

Vehicles and Drivers A Guide to Reporting Office of 
(561 , 562, 566, and Highway Statistics, 1-Apr 1-Apr Highway Policy Program Delivery Team Controller 
571 ) Chapters 3, 4, 5, and 6 infonnation 
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Finance (531 , 532, 541 , 
A Guide to Reporting Office of 

542, and 543 (optional) 
Highway Statistics, 1-Apr 1-Apr Highway Policy Program Delivery Team Controller 
Chapters 8 and 9 information 

Transportation Bond 
A Guide to Reporting 

When When 
Office of 

Highway Statistics, Highway Policy Program Delivery Team Controller 
Referendums 

Chapter 9 
Published Published 

information 

State DOT I Toll 
Authority Audits and A Guide to Reporting 

When When 
Office of 

Annually, Due as soon 
Published Annual Highway Statistics, 

Published Published 
Highway Policy Program Delivery Team Controller 

as available. Reports and Form 539 Chapter 10 information 
(optional) 

A Guide to Reporting Office of 
Biennially for odd-

Finance (536) Highway Statistics, 30-Sep 30-Sep Highway Policy Program Delivery Team Controller 
numbered years. Due 
nine months after end Chapter 11 information 
of reporting year 

A Guide to Reporting Office of Annually for State, 
Finance (534) Highway Statistics, 15-Jun 15-Jun Highway Policy Program Delivery Team Controller Biennially for local 

Chapter 12 information ' 

Highway Finance and 
A Guide to Reporting 

When When 
Office of 

Highway Statistics, Highway Policy Program Delivery Team Controller 
Tax Legislation 

Chapter 13 
Published Published 

information 

State DOT Budgets and A Guide to Reporting 
When When 

Office of 
Published Annual Highway Statistics, 

Published Published 
Highway Policy Program Delivery Team Controller 

Reports Chapter 13 information 

Motor Fuel Oversight July 24, 2001 HQ Initial baseline Annual progress 
Review Memo reports no later Office of reports and statement 

than December Highway Policy Program Delivery Team Controller of verification by June 
31 , 2003 information 30. Submitted via 

UPACS. 
Review of Biennial - 23 CFR 450.1 05(b) Biennially - Odd June 15 

Office of 
Division Office sends to 

Toll Facilities in the Highway Policy Program Delivery Team Controller 
United States 

HPMS Field Manual Years (Odd Years) 
information 

HQ. 

State Highway Maps When When 
Office of Two copies to each 

Highway Policy Program Delivery Team Materials and Research Division Office and 100 
(Tourist) Published Published 

information copies to HQ. 

When 
Office of 

Materials and Research 
Traffic Flow Maps 

Published 
Highway Policy Program Delivery Team When Published. 

information 

Vehicle Classification 
MAP-21 , HPMS Field Office of 

Part of Annual HPMS 
Data 

Manual, Traffic 15-Jun 15-Jun Highway Policy Program Delivery Team Planning and Project 
submittal. 

Monitoring Guide information Development 
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FHWA along with the 
Internal Revenue 

Service will review 
applications and select 

Office of awardees for projects 
Highway Use Tax 

Annual 
Not Highway Policy Program Delivery Team Department of Revenue designed to reduce or 

Evasion Grant Awards 
23 usc 143 

Applicable 
information eliminate fuel tax 

evasion. FHWA will 
also review annual 
progress reports on 

projects. 
Each year, the 

Governor of each 
State, or a designee 
must certify that the 
State is verifying that 
the HVUT has been Heavy Vehicle Use Tax 

Office of 
Department of Motor paid before they issue (HVUT) - Certification 

23 CFR 669.7 1-Jul 1-Jul Highway Policy Program Delivery Team 
Vehicles or renew registrations of verifying proof-of- information 

on vehicles over payment of HVUT 
55,000 lbs. The HVUT 

program is 
administered by the 

Internal Revenue 
Service. 

Each year, the 
Governor of each 

State, or a designee 
must certify that the 
State is verifying that 
the HVUT has been Heavy Vehicle Use Tax Office of 

Department of Motor paid before they issue (HVUT) - Certification 
23 CFR 669 Annual 1-Jan Highway Policy Program Delivery Team 

Vehicles or renew registrations of verifying proof-of- information 
on vehicles over payment of HVUT 

55,000 lbs. The HVUT 
program is 

administered by the 
Internal Revenue 

Service. 
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Every 3 years , the local 
Division Office will 

perform a review of the 
State process for 

verifying that the HVUT 

Heavy Vehicle Use Tax Office of 
has been paid before a 

(HVUT) -Triennial 23 CFR 669.21 Triennial 
Not 

Highway Policy Program Delivery Team 
Department of Motor registration can be 

review of State program 
Applicable 

information 
Vehicles issued or renewed for 

vehicles over 55,000 
lbs. The HVUT 

program is 
administered by the 

Internal Revenue 
Service. 

Submit monthly, with in 
Heavy Vehicle Travel Office of 

Planning and Project 
20 days after the close 

Permanent ATR Data Information System Monthly Monthly Highway Policy Program Delivery Team 
Development 

of the month for which 
Field Manual information the data were 

collected. 

Continuous Automatic 
Heavy Vehicle Travel Office of 

Planning and Project Send up to one week 
Vehicle Classifier Data 

Information System Monthly Monthly Highway Policy Program Delivery Team 
Development of data per quarter 

Field Manual information 
-- _ ___ L_ - ~ --- ----- ' ~ -
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WIM data collected at 
non-continuous sites 

Weight and Vehicle 
during a year should be 

Classification Data 
Heavy Vehicle Travel 

Office of Highway Program Delivery Planning and Project submitted by June 15 of 

Collected at Weigh-in-
lnfonnation System 15-Jun As needed 

Policy infonnation Team Development the following year. If 
Field Manual continuous WIM data motion sites 

are available, then up to 
one week of data per 
quarter. 

By Aug. 1 of 
Approval of MAP-21 the fiscal FHWA Division Offices 
compliant SHSP update 

23 U.S.C. 148 (d)(2)(B) Non Recurring 
year after the 

Office of Safety 
Engineering & 

Traffic Engineering 
provide copy of SHSP 

with in the legislatively HSIPfinal Operations Team process approval letter 
required timeframe. rule is to HQ. 

established 
As per MAP-21 

Highway Safety 
Traffic Engineering guidance, reports are 

Improvement Program due to FHWA Division 
(HSIP) and Railway-

23 usc 148(h), 23 
Annually 31-Aug Office of Safety Engineering & Roadway Design 

Office by August 31st 
Highway Crossing 

CFR 924.15 Operations Team Rail and Public 
and to the Office of 

Program (RHCP) Reports 
Transportation 

Safety by September 
30. 

Per MAP-21, States and 

Transportation 23 usc 150, 23 usc MPOs must set targets 

Perfonnance Management 134, 23 usc 135, 23 Annually 31-Aug Office of Safety 
Engineering & 

Traffic Engineering 
for established 

(TPM) for Safety usc 148(i) Operations Team measures. Targets must 
be assessed for 
achievement 

Review Drug Offender 
Driver's License 

23 USC 159 23, CFR Engineering & 
Suspension Law & Annually 1-Jan Office of Safety Government Affairs Certifications due to the 
Enforcement Certification 

192.5 Operations Team 
Division Office by 

(Section 159) January 1. 

States must submit a 
Shift letter to the 
Division Office by Oct. 
30 indicating how to 

Section 154/1 64 Controller apply the penalty. New 

Compliance Status -
23 USC 154 and 23 

Annually 30-0ct Office of Safety 
Engineering & 

Government Affairs 
penalty states have 

usc 164 Operations Team additional time. The Funds Reservation 
Office of Safety 
processes the 
compilation of 
infonnation in a memo 
to the CFO. 

Review Safety Belt 23 USC 153, 23 CFR 
Annually Annually Office of Safety 

Engineering & Controller 
NHTSA Compliance Status 1215.6 Operations Team Government Affairs 
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After the final FARS and 
HPMS data are 

High Risk Rural Roads Engineering & Traffic Engineering 
available, FHWA HQ 

23 usc 148(g)(1) Annually Annually Office of Safety will inform the States if 
(HRRR) Special Rule Operations Team 

the HRRR Special Rule 
applies for the following 
FY. 
States should include in 
their annual HSIP 
reports (due August 
31st) the calculations 
performed, verifying 
whether the Older 
Driver Special Rule 
applies in the State. If 

Older Drivers and Engineering & 
the Special Rule applies 

Pedestrians Special Rule 
23 usc 148 (g)(2) Annually 31-Aug Office of Safety 

Operations Team Traffic Engineering to a State in a given 
year, the State must 
include in its 
subsequent SHSP 
strategies to address 
the increases in the 
fatality and serious 
injury rates for drivers 
and pedestrians over 
the age of 65. 

FHWA Emergency 
Executive Order 12656 

Not Office of Engineering & 
and FHWA Order As needed Operations National Programs. 

Preparedness Program 
1910.2C 

Applicable Operations Operations Team 

All actions taken on or after December 26, 2014, shall be governed by the Uniform Administrative Requirements, Cost Principles, and Audit 
Requirements for Federal Awards in 2 CFR Part 200. Part 200 of 2 CFR supersedes 49 CFR Parts 18 and 19, and requirements from OMB Circulars 
A-21, A-87, A-110, and A-122 (which have been placed in OMB guidances); Circulars A-89, A-102, and A-133; and the guidance in Circular A-50 on 
Single Audit Act follow-up. 
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ATTACHMENT C 
MANUALS AND OPERATING AGREEMENTS 

NDOR Manuals (approyed by FHWA for use on Federal-aid projects --

Internal EEO/ AA Plan (Under development) 
Bridge Inspection Program Manual 
Systematic Preventative Maintenance Program Manual for Bridges 
Consultant Selection Process 
Disadvantaged Business Enterprise (DBE) Plan (To be updated) 
Environmental Process and related Manuals (Under development) 
Public Involvement Procedure 
Highway Safety Improvement Program Process Document (Being updated) Strategic Highway 
Safety Plan; 
Strategic Plan for HSIP Expenditures (Under Development) 
ITS and Systems Engineering Process Document (Under development) 
Statewide and Regional ITS Architectures 
Local Public Agency (LP A) Guidelines Manual 
Materials Sampling Guide and QA/QC Program 
NDOR Right of Way Manual 
Right of Way Acquisition Guide for Local Public Agencies 
NDOR Encroachment Policy 
LP A Encroachment Policy 
Standard Plans 
NDOR Roadway Design Manual 
Statewide Transportation Improvement Program (STIP) Development Guidelines 
STIP Public Involvement Plan 
NDOR Supplemental and Standard Specifications 
Title VI Implementation Plan 
Nebraska State Supplement to the MUTCD Manual 
Workforce Development Memorandum of Understanding 
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NDOR Manuals, Guidelines, Policy and Procedures Applied to Federal Aid Projects, not 
officially reviewed and approved by FHW A 

Bid Evaluation Procedures 
Bridge Operating Policies & Procedures Manual 
Design Process Outline 
Pavement Design Manual 
Pavement Management Systems Manual 
Pavement Maintenance Manual 
Traffic Engineering Policies and Procedures Manual 
Construction Project Manager Best Practices 
Construction Project Final Review Manual 
LP A Project Coordinator Guidelines Manual 
State of Nebraska, Department of Roads Accounting Manual 
NDOR Construction Manual 
Materials Standard Operating Procedures 
SiteManager Help Files 
MPO Operating Manual 

Work Programs 
• Local Technical Assistance Program (L TAP) 
• Statewide Planning and Research Program 
• Transportation Management Area/Metropolitan Planning Organization (TMAIMPO) 
• Workforce Development Program 
• Disadvantaged Business Enterprise (DBE) Program 

Operatjng (programmatic) Agreements 

NEP A Programmatic Agreement 
Current CE and Environmental Programmatic Agreements 
ESA Matrix 
Section 106 No Potential Impact Letter 
Programmatic Agreement for Statewide Bridge Inspections 
Stewardship and Oversight Indicators (Under Development) 
Risk-Based Project Level Oversight (Under Development) 
Programmatic Utility Agreement between FHW A and NDOR 
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Appendix A: Glossary 

Assumption of Responsibilities - The act of State DOT to accept responsibility for carrying out 
and approving certain actions in the place of the FHW A. Such actions are to be taken by the 
State DOT in conformance with Federal laws, regulations, and policies. 

Assumed Projects- Federal projects that the State DOT reviews in the place of the FHWA and 
has the authority to approve certain specified actions pertaining to design; plans, specifications, 
and estimates; contract awards; and inspections. 

Certification Reviews - A review that formalizes the continuing oversight and day-to-day 
evaluation of the planning process. 

Control Document - Applicable laws, regulations, standards, policies, and standard 
specifications approved by FHWA for use on Federal-aid highway projects. 

Core Functions - Activities that make up the primary elements of the division office's Federal­
aid oversight responsibilities based on regulations and national policies. Core functions in the 
division office are Planning, Environment, Right-of-Way, Design, Construction, Finance, 
Operations, System Preservation, Safety, and Civil Rights. 

Locally Administered Projects - For the purpose ofthe S&O Agreement, a Federal-aid project in 
which an entity other than a traditional State DOT is a sub-recipient and this entity is 
administering the particular phase being authorized, i.e. , Preliminary Engineering, ROW, or 
Construction. These would include projects where the non-traditional entity will either perform 
the work itself or enter into a contract for services or construction. State DOT remains 
responsible for the local public agency' s compliance on locally administered projects. 

Local Public Agency (LPA) - Any organization, other than a traditional State DOT, with 
administrative or functional responsibilities that are directly or indirectly affiliated with a 
governmental body of any Tribal Nation, State, or local jurisdiction. LP As would most often 
include cities or counties. However, an LP A, as defined here, could also include a State entity as 
well, perhaps even a part of a State DOT. An example could include a Port Authority or Toll 
Authority that had not traditionally worked with the Federal-aid highway program (F AHP). 

Oversight - The act of ensuring that the F AHP is delivered consistent with laws, regulations, and 
policies. 

Program Assessments - This evaluation technique may take many forms, including joint risk 
assessments and self-assessments. These tools are based on the common concepts of identifying 
strengths, weaknesses, and opportunities and the identification and sharing of "best" practices to 
continually improve the program. 

Program Reviews- A thorough analysis of key program components and the processes 
employed by the State DOT in managing the program. The reviews are conducted to: 1) ensure 
compliance with Federal requirements; 2) identify areas in need of improvement; 3) identify 
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opportunities for greater efficiencies and cost improvement to the program; and/or 4) identify 
exemplary practices. 

Projects of Division Interest (PoD Is) - PoD Is are those projects that have an elevated risk, 
contain elements of higher risk, or present a meaningful opportunity for FHW A involvement to 
enhance meeting project objectives. 
For PoDis, FHWA has made a risk-based decision to retain project approval actions or conduct 
stewardship and oversight activities for the project as provided for in 23 USC 106. 

Recurring Reviews - Reviews that the division office conducts annually or on a regular periodic 
basis. Examples include NBIS, HPMS, HVUT, etc. 

Risk Assessment - The process of identifying a risk event, determining the likelihood of the 
event happening, determining the impact (positive or negative) of the event on the delivery of the 
F AHP, and identifying an appropriate risk response strategy. 

Risk-Based Approach - Incorporating risk assessment and risk management into investment and 
strategic decision making (the means by which limited resources are focused). 

Risk Management - The systematic identification, assessment, planning, and management of 
threats and opportunities faced by FHW A projects and programs. 

Stewardship - The efficient and effective management of the public funds that have been 
entrusted to the FHW A. 

Unit Performance Plan - The annual performance plan prepared by an individual FHW A unit 
that address unit responsibilities and priorities taking into account the National Performance 
Objectives and National Initiatives identified in the FHWA' s Strategic Implementation Plan 
(SIP) as well as specific initiatives identified at the unit level based on risk. 
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Appendix B: Project Oversight Designation Requirement in the Fiscal Management 
Information System (FMIS) 

PoDI/State Administered - Projects of Division Interest that are administered by the State 
DOT. If specific 1 06( c) responsibilities are assumed by the State DOT, the responsibilities 
assumed should be noted in the project description and/or remarks fields. (Projects where all six 
106(c) responsibilities are retained by FHWA would need no such notation.) These are projects 
where FHW A will review and approve actions pertaining to one or more of the following 
(design, plans, specifications, estimates, contract awards, and project inspections) and may also 
include additional areas of focus by the division. 

PoDI/Locally Administered - Projects of Division Interest that are locally administered. If 
specific 106(c) responsibilities are assumed by the State DOT, the responsibilities assumed 
should be noted in the project description and/or remarks fields. (Projects where all six 106(c) 
responsibilities are retained by FHWA would need no such notation.) These are projects where 
FHW A will review and approve actions pertaining to one or more of the following (design, 
plans, specifications, estimates, contract awards, and project inspections) and may also include 
additional areas of focus by the division. 

Assumed/State Administered - Projects where responsibility for all six Section 1 06(c) items is 
assumed by the State DOT and the project is administered by the State DOT. These are projects 
where the State DOT has assumed responsibility for review and approval actions pertaining to all 
of the following: design, plans, specifications, estimates, contract awards, and project 
inspections. 

Assumed/Locally Administered - Projects where responsibility for all Section 1 06(c) items is 
assumed by the State DOT and the project is administered by a local agency. These are projects 
where the State DOT has assumed responsibility for review and approval actions pertaining to all 
of the following: design, plans, specifications, estimates, contract awards, and project 
inspections. 

Other - There may be situations that do not fit the previous categories. In cases where the 
project is identified as "Other," additional details should be provided in the project description 
and/or remarks fields. Examples could include non-State DOT direct recipients. 
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