
Deadlines for FY2013 LPA Projects 
Order of 
Events 

Documentation 
Required Deadline Notes 

1 DR 530 & DR 53 sent into NDOR for approval 12/15/11 The sooner these are submitted the better  
(*For both 2013 & 2014 projects*) 

2 Have a NEPA Agreement Executed 4/1/12 Use either the RFP, On-Call or Locally Funded Procurement 
Process 

3 Completed Section 106 Concurrence Form 
sent into NDOR 4/2/12 Section 106 Concurrence Form and instructions available: 

http://www.roads.ne.gov/gov-aff/master-list.html#s 

4 Preliminary Wetland Review Documentation 
sent into NDOR for approval 5/18/12 

Wetland Review Requirements and Checklist Instructions 
available: 

http://www.roads.ne.gov/gov-aff/master-list.html#w 

5 Completed Biological Evaluation Form sent 
into NDOR 5/18/12 

Biological Evaluation Form template and instructions 
available: 

http://www.roads.ne.gov/gov-aff/master-list.html#b 

6 First Draft of the NEPA Document sent into 
NDOR along with all concurrences 6/19/12   

7 NEPA Document Approval (NDOR & FHWA) 8/31/12 Once the NEPA document is approved then a NTP for final 
design can be issued 

8 

Send a 404 Permit Application & Mitigation 
Plan into NDOR for approval (if applicable) 9/7/12 

Once NDOR approves the application then the LPA will be 
notified to send the 404 Permit application to the U.S. 

Army Corps of Engineers to obtain a permit 

http://www.roads.ne.gov/gov-aff/master-list.html#s�
http://www.roads.ne.gov/gov-aff/master-list.html#w�
http://www.roads.ne.gov/gov-aff/master-list.html#b�


9 
Send non-404 permit applications (i.e. NPDES, 
Floodplain, etc.) to the appropriate officials to 

obtain any required environmental permits 
9/7/12   

10 Final Design Completed 9/14/12   

11 Green Sheet is sent into NDOR for approval 9/28/12 The Green Sheet must have all concurrences and permits 
attached to it when it is sent into NDOR 

12 ROW Plans & ROW Cost Estimate sent into 
NDOR for approval 10/12/12   

13 Submittal of PS&E package to NDOR 3/15/13   

14 PS&E Turn In (NDOR) 5/17/13   
 


